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INTRODUCTION 
JANUARY 2, 2018 

 
The following Amendments and Special Provisions shall be used in conjunction with the 2018 
Standard Specifications for Road, Bridge, and Municipal Construction. 
 

AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
The following Amendments to the Standard Specifications are made a part of this contract and 
supersede any conflicting provisions of the Standard Specifications.  For informational 
purposes, the date following each Amendment title indicates the implementation date of the 
Amendment or the latest date of revision. 
 
Each Amendment contains all current revisions to the applicable section of the Standard 
Specifications and may include references which do not apply to this particular project. 
 
 
SECTION 1-01, DEFINITIONS AND TERMS 
AUGUST 6, 2018 

 
1-01.3  Definitions 
The following new term and definition is inserted before the definition for “Shoulder”: 
 

Sensitive Area – Natural features, which may be previously altered by human activity, that 
are present on or adjacent to the project location and protected, managed, or regulated by 
local, tribal, state, or federal agencies. 

 
The following new term and definition is inserted after the definition for “Working Drawings”: 
 

WSDOT Form – Forms developed and maintained by WSDOT that are required or available 
for use on a project. These forms can be downloaded from the forms catalogue at: 
 

http://wsdot.wa.gov/forms/pdfForms.html 
 
 
SECTION 1-02, BID PROCEDURES AND CONDITIONS 
OCTOBER 30, 2018 

 
1-02.4(1)  General 
This section is supplemented with the following: 
 

Prospective Bidders are advised that the Contracting Agency may include a partially 
completed Washington State Department of Ecology (Ecology) Transfer of Coverage 
(Ecology Form ECY 020-87a) for the Construction Stormwater General Permit (CSWGP) as 
part of the Bid Documents.  When the Contracting Agency requires the transfer of coverage 
of the CSWGP to the Contractor, an informational copy of the Transfer of Coverage and the 
associated CSWGP will be included in the appendices.  As a condition of Section 1-03.3, 
the Contractor is required to complete sections I, III, and VIII of the Transfer of Coverage 
and return the form to the Contracting Agency. 
 
The Contracting Agency is responsible for compliance with the CSWGP until the end of day 
that the Contract is executed. Beginning on the day after the Contract is executed, the 
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Contractor shall assume complete legal responsibility for compliance with the CSWGP and 
full implementation of all conditions of the CSWGP as they apply to the Contract Work. 

 
1-02.5  Proposal Forms 
The first sentence of the first paragraph is revised to read: 
 

At the request of a Bidder, the Contracting Agency will provide a physical Proposal Form for 
any project on which the Bidder is eligible to Bid. 

 
1-02.6  Preparation of Proposal 
Item number 1 of the second paragraph is revised to read: 
 

1. A unit price for each item (omitting digits more than two places to the right of the decimal 
point), 

 
In the third sentence of the fourth paragraph, “WSDOT Form 422-031” is revised to read 
“WSDOT Form 422-031U”. 
 
The following new paragraph is inserted before the last paragraph: 
 

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law 
Compliance form (WSDOT Form 272-009). Failure to return this certification as part of the 
Bid Proposal package will make this Bid Nonresponsive and ineligible for Award. A 
Contractor Certification of Wage Law Compliance form is included in the Proposal Forms. 

 
 
SECTION 1-03, AWARD AND EXECUTION OF CONTRACT 
JANUARY 2, 2018 

 
1-03.3  Execution of Contract 
The first paragraph is revised to read: 
 

Within 20 calendar days after the Award date, the successful Bidder shall return the signed 
Contracting Agency-prepared Contract, an insurance certification as required by Section 1-
07.18, a satisfactory bond as required by law and Section 1-03.4, the Transfer of Coverage 
form for the Construction Stormwater General Permit with sections I, III, and VIII completed 
when provided, and shall be registered as a contractor in the state of Washington. 
 

1-03.5  Failure to Execute Contract 
The first sentence is revised to read: 
 

Failure to return the insurance certification and bond with the signed Contract as required in 
Section 1-03.3, or failure to provide Disadvantaged, Minority or Women’s Business 
Enterprise information if required in the Contract, or failure or refusal to sign the Contract, or 
failure to register as a contractor in the state of Washington, or failure to return the 
completed Transfer of Coverage for the Construction Stormwater General Permit to the 
Contracting Agency when provided shall result in forfeiture of the proposal bond or deposit 
of this Bidder. 
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SECTION 1-05, CONTROL OF WORK 
AUGUST 6, 2018 

 
1-05.5  Vacant 
This section, including title, is revised to read: 
 

1-05.5  Tolerances 
Geometrical tolerances shall be measured from the points, lines, and surfaces defined in 
Contract documents. 
 
A plus (+) tolerance increases the amount or dimension to which it applies, or raises a 
deviation from level. A minus (-) tolerance decreases the amount or dimension to which it 
applies, or lowers a deviation from level. Where only one signed tolerance is specified (+ or -
), there is no specified tolerance in the opposing direction. 
 
Tolerances shall not be cumulative. The most restrictive tolerance shall control. 
 
Tolerances shall not extend the Work beyond the Right of Way or other legal boundaries 
identified in the Contract documents. If application of tolerances causes the extension of the 
Work beyond the Right of Way or legal boundaries, the tolerance shall be reduced for that 
specific instance. 
 
Tolerances shall not violate other Contract requirements. If application of tolerances causes 
the Work to violate other Contract requirements, the tolerance shall be reduced for that 
specific instance. If application of tolerances causes conflicts with other components or 
aspects of the Work, the tolerance shall be reduced for that specific instance. 

 
1-05.9  Equipment 
The following new paragraph is inserted before the first paragraph: 
 

Prior to mobilizing equipment on site, the Contractor shall thoroughly remove all loose dirt 
and vegetative debris from drive mechanisms, wheels, tires, tracks, buckets and 
undercarriage. The Engineer will reject equipment from the site until it returns clean. 
 

This section is supplemented with the following: 
 

Upon completion of the Work, the Contractor shall completely remove all loose dirt and 
vegetative debris from equipment before removing it from the job site. 

 
 
SECTION 1-06, CONTROL OF MATERIAL 
JANUARY 7, 2019 

 
1-06.1(3)  Aggregate Source Approval (ASA) Database 
This section is supplemented with the following: 
 

Regardless of status of the source, whether listed or not listed in the ASA database the 
source owner may be asked to provide testing results for toxicity in accordance with Section 
9-03.21(1). 

 
1-06.2(2)D  Quality Level Analysis 
This section is supplemented with the following new subsection: 
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1-06.2(2)D5  Quality Level Calculation – HMA Compaction 
The procedures for determining the quality level and pay factor for HMA compaction are as 
follows: 
 

1. Determine the arithmetic mean, Xm, for compaction of the lot: 
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Where: 
x = individual compaction test values for each sublot in the lot. 
∑x = summation of individual compaction test values 
n = total number test values 

 
2. Compute the sample standard deviation, “S”, for each constituent: 
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Where: 
∑x2 = summation of the squares of individual compaction test values 
(∑x)2 = summation of the individual compaction test values squared 
 

3. Compute the lower quality index (QL): 
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Where: 
LSL = 92.0 

 
4. Determine PL (the percent within the lower Specification limit which corresponds to a 

given QL) from Table 1. For negative values of QL, PL is equal to 100 minus the table 
PL. If the value of QL does not correspond exactly to a figure in the table, use the next 
higher value. 

 
5. Determine the quality level (the total percent within Specification limits): 
 

Quality Level = PL 
 
6. Using the quality level from step 5, determine the composite pay factor (CPF) from 

Table 2. 
 
7. If the CPF determined from step 6 is 1.00 or greater: use that CPF for the 

compaction lot; however, the maximum HMA compaction CPF using an LSL = 92.0 
shall be 1.05. 
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8. If the CPF from step 6 is not 1.00 or greater: repeat steps 3 through 6 using an LSL 
= 91.5. The value thus determined shall be the HMA compaction CPF for that lot; 
however, the maximum HMA compaction CPF using an LSL = 91.5 shall be 1.00. 

 
1-06.2(2)D1  Quality Level Analysis 
The following new sentence is inserted after the first sentence: 
 

The quality level calculations for HMA compaction are completed using the formulas in 
Section 1-06.2(2)D5. 

 
1-06.2(2)D4  Quality Level Calculation 
The first paragraph (excluding the numbered list) is revised to read: 
 

The procedures for determining the quality level and pay factors for a material, other than 
HMA compaction, are as follows: 

 
1-06.6  Recycled Materials 
The first three sentences of the second paragraph are revised to read: 
 

The Contractor shall submit a Recycled Material Utilization Plan on WSDOT Form 350-075A 
within 30 calendar days after the Contract is executed. The plan shall provide the 
Contractor’s anticipated usage of recycled concrete aggregates for meeting the 
requirements of these Specifications. The quantity of recycled concrete aggregate will be 
provided in tons and as a percentage of the Plan quantity for eligible material listed in 
Section 9-03.21(1)E Table on Maximum Allowable percent (By Weight) of Recycled 
Material. 

 
The last paragraph is revised to read: 
 

Within 30 calendar days after Physical Completion, the Contractor shall report the quantity 
of recycled concrete aggregates that were utilized in the construction of the project for each 
eligible item listed in Section 9-03.21(1)E. The Contractor’s report shall be provided on 
WSDOT Form 350-075A, Recycled Materials Reporting. 

 
1-06.6(1)A  General 
Item 1(a) in the second paragraph is revised to read: 
 

a. The estimated costs for the Work for each material with 25 percent recycled concrete 
aggregate. The cost estimate shall include for each material a documented price quote 
from the supplier with the lowest total cost for the Work. 

 
 
SECTION 1-07, LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 
AUGUST 6, 2018 

 
1-07.5  Environmental Regulations 
This section is supplemented with the following new subsections: 
 

1-07.5(5)  U.S. Army Corps of Engineers 
When temporary fills are permitted, the Contractor shall remove fills in their entirety and the 
affected areas returned to pre-construction elevations. 
 



COUNTYWIDE SAFETY IMPROVEMENTS - GUARDRAIL 6 
C.R.P.’s No. 9000-15 & 9010-11  

If a U.S. Army Corps of Engineers permit is noted in Section 1-07.6 of the Special 
Provisions, the Contractor shall retain a copy of the permit or the verification letter (in the 
case of a Nationwide Permit) on the worksite for the life of the Contract. The Contractor shall 
provide copies of the permit or verification letter to all subcontractors involved with the 
authorized work prior to their commencement of any work in waters of the U.S. 
 
1-07.5(6)  U.S. Fish/Wildlife Services and National Marine Fisheries Service 
The Contracting Agency will provide fish exclusion and handling services if the Work 
dictates. However, if the Contractor discovers any fish stranded by the project and a 
Contracting Agency biologist is not available, they shall immediately release the fish into a 
flowing stream or open water. 

 
1-07.5(1)  General 
The first sentence is deleted and replaced with the following: 
 

No Work shall occur within areas under the jurisdiction of resource agencies unless 
authorized in the Contract. 

 
The third paragraph is deleted. 
 
1-07.5(2)  State Department of Fish and Wildlife 
This section is revised to read: 
 

In doing the Work, the Contractor shall: 
 

1. Not degrade water in a way that would harm fish, wildlife, or their habitat. 
 
2. Not place materials below or remove them from the ordinary high water line except 

as may be specified in the Contract. 
 
3. Not allow equipment to enter waters of the State except as specified in  the  Contract. 
 
4. Revegetate in accordance with the Plans, unless the Special Provisions permit 

otherwise. 
 
5. Prevent any fish-threatening silt buildup on the bed or bottom of any body of  water. 
 
6. Ensure continuous stream flow downstream of the Work area. 
 
7. Dispose of any project debris by removal, burning, or placement above high-water 

flows. 
 
8. Immediately notify the Engineer and stop all work causing impacts, if at any time, as 

a result of project activities, fish are observed in distress or a fish kill occurs. 
 
If the Work in (1) through (3) above differs little from what the Contract requires, the 
Contracting Agency will measure and pay for it at unit Contract prices. But if Contract items 
do not cover those areas, the Contracting Agency will pay pursuant to Section 1-09.4. Work 
in (4) through (8) above shall be incidental to Contract pay items. 
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1-07.5(3)  State Department of Ecology 
This section is revised to read: 
 

In doing the Work, the Contractor shall: 
 

1. Comply with Washington State Water Quality Standards. 
 
2. Perform Work in such a manner that all materials and substances not specifically 

identified in the Contract documents to be placed in the water do not enter waters of 
the State, including wetlands. These include, but are not limited to, petroleum 
products, hydraulic fluid, fresh concrete, concrete wastewater, process wastewater, 
slurry materials and waste from shaft drilling, sediments, sediment-laden water, 
chemicals, paint, solvents, or other toxic or deleterious materials. 

 
3. Use equipment that is free of external petroleum-based products. 
 
4. Remove accumulations of soil and debris from drive mechanisms (wheels, tracks, 

tires) and undercarriage of equipment prior to using equipment below the ordinary 
high water line. 

 
5. Clean loose dirt and debris from all materials placed below the ordinary high water 

line. No materials shall be placed below the ordinary high water line without the 
Engineer’s concurrence. 

 
6. When a violation of the Construction Stormwater General Permit (CSWGP) occurs, 

immediately notify the Engineer and fill out WSDOT Form 422-011, Contractor ECAP 
Report, and submit the form to the Engineer within 48 hours of the violation. 

 
7. Once Physical Completion has been given, prepare a Notice of Termination (Ecology 

Form ECY 020-87) and submit the Notice of Termination electronically to the 
Engineer in a PDF format a minimum of 7 calendar days prior to submitting the 
Notice of Termination to Ecology. 

 
8. Transfer the CSWGP coverage to the Contracting Agency when Physical Completion 

has been given and the Engineer has determined that the project site is not 
stabilized from erosion. 

 
9. Submit copies of all correspondence with Ecology electronically to the Engineer in a 

PDF format within four calendar days. 
 
1-07.5(4)  Air Quality 
This section is revised to read: 
 

The Contractor shall comply with all regional clean air authority and/or State Department of 
Ecology rules and regulations. 
 
The air quality permit process may include additional State Environment Policy Act (SEPA) 
requirements. Contractors shall contact the appropriate regional air pollution control 
authority well in advance of beginning Work. 
 
When the Work includes demolition or renovation of any existing facility or structure that 
contains Asbestos Containing Material (ACM) and/or Presumed Asbestos-Containing 
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Material (PACM), the Contractor shall comply with the National Emission Standards for 
Hazardous Air Pollutants (NESHAP). 
 
Any requirements included in Federal and State regulations regarding air quality that applies 
to the “owner or operator” shall be the responsibility of the Contractor. 

 
1-07.7(1)  General 
The first sentence of the third paragraph is revised to read: 
 

When the Contractor moves equipment or materials on or over Structures, culverts or pipes, 
the Contractor may operate equipment with only the load-limit restrictions in Section 1-
07.7(2). 

 
The first sentence of the last paragraph is revised to read: 
 

Unit prices shall cover all costs for operating over Structures, culverts and pipes. 
 
1-07.9(1)  General 
The last sentence of the sixth paragraph is revised to read: 
 

Generally, the Contractor initiates the request by preparing standard form 1444 Request for 
Authorization of Additional Classification and Rate, available at 
https://www.dol.gov/whd/recovery/dbsurvey/conformance.htm, and submitting it to the 
Engineer for further action. 

 
1-07.9(2)  Posting Notices 
The second sentence of the first paragraph (up until the colon) is revised to read: 
 

The Contractor shall ensure the most current edition of the following are posted: 
 
In items 1 through 10, the revision dates are deleted. 
 
1-07.11(2)  Contractual Requirements 
In this section, “creed” is revised to read “religion”. 
 
Item numbers 1 through 9 are revised to read 2 through 10, respectively. 
 
After the preceding Amendment is applied, the following new item number 1 is inserted: 
 

1. The Contractor shall maintain a Work site that is free of harassment, humiliation, fear, 
hostility and intimidation at all times. Behaviors that violate this requirement include but 
are not limited to: 

 
a. Persistent conduct that is offensive and unwelcome. 
 
b. Conduct that is considered to be hazing. 
 
c. Jokes about race, gender, or sexuality that are offensive. 
 
d. Unwelcome, unwanted, rude or offensive conduct or advances of a sexual nature 

which interferes with a person’s ability to perform their job or creates an intimidating, 
hostile, or offensive work environment. 
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e. Language or conduct that is offensive, threatening, intimidating or hostile based on 

race, gender, or sexual orientation. 
 
f. Repeating rumors about individuals in the Work Site that are considered to be 

harassing or harmful to the individual’s reputation. 
 
1-07.11(5)  Sanctions 
This section is supplemented with the following: 
 

Immediately upon the Engineer’s request, the Contractor shall remove from the Work site 
any employee engaging in behaviors that promote harassment, humiliation, fear or 
intimidation including but not limited to those described in these specifications. 

 
1-07.11(6)  Incorporation of Provisions 
The first sentence is revised to read: 
 

The Contractor shall include the provisions of Section 1-07.11(2) Contractual Requirements 
(1) through (5) and the Section 1-07.11(5) Sanctions in every subcontract including 
procurement of materials and leases of equipment. 

 
1-07.15(1)  Spill Prevention, Control, and Countermeasures Plan 
The last sentence of the first paragraph is revised to read: 
 

An SPCC Plan template and guidance information is available at 
http://www.wsdot.wa.gov/environment/technical/disciplines/hazardous-materials/spill-
prevent-report. 

 
1-07.18  Public Liability and Property Damage Insurance 
Item number 1 is supplemented with the following new sentence: 
 

This policy shall be kept in force from the execution date of the Contract until the Physical 
Completion Date. 
 

 
SECTION 1-08, PROSECUTION AND PROGRESS 
JANUARY 7, 2019 

 
1-08.1  Subcontracting 
The first sentence of the seventh paragraph is revised to read: 
 

All Work that is not performed by the Contractor will be considered as subcontracting 
except: (1) purchase of sand, gravel, crushed stone, crushed slag, batched concrete 
aggregates, ready-mix concrete, off-site fabricated structural steel, other off-site fabricated 
items, and any other materials supplied by established and recognized commercial plants; 
or (2) delivery of these materials to the Work site in vehicles owned or operated by such 
plants or by recognized independent or commercial hauling companies hired by those 
commercial plants. 

 
The following new paragraph is inserted after the seventh paragraph: 
 

The Contractor shall not use businesses (material suppliers, vendors, subcontractors, etc.) 
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with federal purchasing exclusions. Businesses with exclusions are identified using the 
System for Award Management web page at www.SAM.gov. 

 
1-08.5  Time for Completion 
Item number 2 of the sixth paragraph is supplemented with the following: 
 

f. A copy of the Notice of Termination sent to the Washington State Department of Ecology 
(Ecology); the elapse of 30 calendar days from the date of receipt of the Notice of 
Termination by Ecology; and no rejection of the Notice of Termination by Ecology.  This 
requirement will not apply if the Construction Stormwater General Permit is transferred 
back to the Contracting Agency in accordance with Section 8-01.3(16). 

 
1-08.7  Maintenance During Suspension 
The fifth paragraph is revised to read: 
 

The Contractor shall protect and maintain all other Work in areas not used by traffic. All 
costs associated with protecting and maintaining such Work shall be the responsibility of the 
Contractor. 

 
 
SECTION 1-09, MEASUREMENT AND PAYMENT 
AUGUST 6, 2018 
 
1-09.2(1)  General Requirements for Weighing Equipment 
The last paragraph is supplemented with the following: 
 

When requested by the Engineer, the Contractor’s representative shall collect the tickets 
throughout the day and provide them to the Engineer’s designated receiver, not later than 
the end of shift, for reconciliation. Tickets for loads not verified as delivered will receive no 
pay. 

 
1-09.2(2)  Specific Requirements for Batching Scales 
The last sentence of the first paragraph is revised to read: 
 

Batching scales used for concrete or hot mix asphalt shall not be used for batching 
other materials. 

 
1-09.10  Payment for Surplus Processed Materials 
The following sentence is inserted after the first sentence of the second paragraph: 
 

For Hot Mix Asphalt, the Plan quantity and quantity used will be adjusted for the quantity of 
Asphalt and quantity of RAP or other materials incorporated into the mix. 

 
 
SECTION 8-11, GUARDRAIL 
AUGUST 6, 2018 
 
8-11.3(1)C  Terminal and Anchor Installation 
The first paragraph is revised to read: 
 

All excavation and backfilling required for installation of anchors shall be performed in 
accordance with Section 2-09, except that the costs thereof shall be included in the unit 
Contract price for the anchor installed. 
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The first sentence of the second to last paragraph is revised to read: 
 

Assembly and installation of Beam Guardrail Non-flared Terminals for Type 31 guardrail 
shall be supervised at all times by a manufacturer’s representative, or an installer who has 
been trained and certified by the manufacturer. 

 
The last paragraph is revised to read: 
 

Beam Guardrail Non-flared Terminals for Type 31 guardrail shall meet the crash test and 
evaluation criteria in the Manual for Assessing Safety Hardware (MASH). 
 

8-11.4  Measurement 
The third paragraph is revised to read: 
 

Measurement of beam guardrail _____ terminal will be per each for the completed terminal. 
 
The fourth paragraph is revised to read: 
 

Measurement of beam guardrail Type 31 buried terminal Type 2 will be per linear foot for the 
completed terminal. 

 
The sixth paragraph is revised to read: 
 

Measurement of beam guardrail anchor Type 10 will be per each for the completed anchor, 
including the attachment of the anchor to the guardrail. 

 
8-11.5  Payment 
The Bid item “Beam Guardrail Anchor Type ___”, per each is revised to read “Beam Guardrail 
Anchor Type 10”, per each. 
 
The Bid item “Beam Guardrail Buried Terminal Type 1”, per each is deleted from this section. 
 
The Bid item “Beam Guardrail Buried Terminal Type 2”, per linear foot and the following 
paragraph are revised to read: 
 

“Beam Guardrail Type 31 Buried Terminal Type 2”, per linear foot. 
 
The unit Contract price per linear foot for “Beam Guardrail Type 31 Buried Terminal Type 2” 
shall be full payment for all costs to obtain and provide materials and perform the Work as 
described in Section 8-11.3(1)C. 

 
 
SECTION 9-00, DEFINITIONS AND TESTS 
JANUARY 7, 2019 
 
9-00.4  Sieves for Testing Purposes 
This section is revised to read: 
 

Test sieves shall be made of either: (1) woven wire cloth conforming to ASTM E11, or (2) 
square-hole, perforated plates conforming to ASTM E323. 
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9-00.7  Galvanized Hardware, AASHTO M 232 
The first sentence is revised to read: 
 

An acceptable alternate to hot-dip galvanizing in accordance with AASHTO M 232 will be 
zinc coatings mechanically deposited in accordance with ASTM B695, providing the 
minimum thickness of zinc coating is not less than that specified in AASHTO M 232, and the 
process will not produce hydrogen embrittlement in the base metal. 
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SPECIAL PROVISIONS 
 
INTRODUCTION TO THE SPECIAL PROVISIONS 
AUGUST 14, 2013 (APWA GSP) INTRO 

 
The work on this project shall be accomplished in accordance with the Standard Specifications 
for Road, Bridge and Municipal Construction, 2018 edition, as issued by the Washington State 
Department of Transportation (WSDOT) and the American Public Works Association (APWA), 
Washington State Chapter (hereafter “Standard Specifications”).  The Standard Specifications, 
as modified or supplemented by the Amendments to the Standard Specifications and these 
Special Provisions, all of which are made a part of the Contract Documents, shall govern all of 
the Work.   
 
These Special Provisions are made up of both General Special Provisions (GSPs) from various 
sources, which may have project-specific fill-ins; and project-specific Special Provisions.  Each 
Provision either supplements, modifies, or replaces the comparable Standard Specification, or 
is a new Provision.  The deletion, amendment, alteration, or addition to any subsection or 
portion of the Standard Specifications is meant to pertain only to that particular portion of the 
section, and in no way should it be interpreted that the balance of the section does not apply. 
 
The project-specific Special Provisions are not labeled as such.  The GSPs are labeled under 
the headers of each GSP, with the effective date of the GSP and its source.  For example: 
 
 March 8, 2013 (APWA GSP) 
 April 1, 2013 (WSDOT GSP) 
 May 1, 2013 (WC GSP) 
 
Also incorporated into the Contract Documents by reference are: 

 Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted 
edition, with Washington State modifications, if any 

 Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current 
edition 

 
Contractor shall obtain copies of these publications, at Contractor’s own expense. 
 

 
DIVISION 1 

GENERAL REQUIREMENTS 
 (WSDOT GSP) DIVISION1.GR1 

 
DESCRIPTION OF WORK 

(WSDOT GSP) DESWORK.GR1 

 
DESCRIPTION OF WORK  
MARCH 13, 1995 (WSDOT GSP) DESWORK1.FR1 

 
This contract provides for the improvements of Wawawai Road, County Road No. 9000 and 
Wawawai-Pullman Road, County Road No. 9010 by removing guardrail, installing guardrail, 
traffic control and other work, all in accordance with the Contract Plans and Provisions and the 
Standard Specifications. 
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DEFINITIONS AND TERMS 
(APWA GSP) 1-01.GR1 

 
DEFINITIONS   
JANUARY 4, 2016 (APWA GSP) 1-01.3 

 
Delete the heading Completion Dates and the three paragraphs that follow it of Section 1-01.3, 
and replace them with the following: 

 
Dates  
 
Bid Opening Date 
The date on which the Contracting Agency publicly opens and reads the Bids. 
 
Award Date 
The date of the formal decision of the Contracting Agency to accept the lowest responsible 
and responsive Bidder for the Work. 
 
Contract Execution Date 
The date the Contracting Agency officially binds the Agency to the Contract. 
 
Notice to Proceed Date 
The date stated in the Notice to Proceed on which the Contract time begins. 
 
Substantial Completion Date 
The day the Engineer determines the Contracting Agency has full and unrestricted use and 
benefit of the facilities, both from the operational and safety standpoint, any remaining traffic 
disruptions will be rare and brief, and only minor incidental work, replacement of temporary 
substitute facilities, plant establishment periods, or correction or repair remains for the 
Physical Completion of the total Contract.   
 
Physical Completion Date 
The day all of the Work is physically completed on the project.  All documentation required 
by the Contract and required by law does not necessarily need to be furnished by the 
Contractor by this date. 
 
Completion Date 
The day all the Work specified in the Contract is completed and all the obligations of the 
Contractor under the contract are fulfilled by the Contractor.  All documentation required by 
the Contract and required by law must be furnished by the Contractor before establishment 
of this date. 
 
Final Acceptance Date 
The date on which the Contracting Agency accepts the Work as complete. 

 
Supplement Section 1-01.3 with the following: 
 

All references in the Standard Specifications, Amendments, or WSDOT General Special 
Provisions, to the terms “Department of Transportation”, “Washington State Transportation 
Commission”, “Commission”, “Secretary of Transportation”, “Secretary”, “Headquarters”, and 
“State Treasurer” shall be revised to read “Contracting Agency”. 
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All references to the terms “State” or “state” shall be revised to read “Contracting Agency” 
unless the reference is to an administrative agency of the State of Washington, a State 
statute or regulation, or the context reasonably indicates otherwise.  
 
All references to “State Materials Laboratory” shall be revised to read “Contracting Agency 
designated location”. 
 
All references to “final contract voucher certification” shall be interpreted to mean the 
Contracting Agency form(s) by which final payment is authorized, and final completion and 
acceptance granted. 
 
Additive  
A supplemental unit of work or group of bid items, identified separately in the Bid Proposal, 
which may, at the discretion of the Contracting Agency, be awarded in addition to the base 
bid. 
 
Alternate  
One of two or more units of work or groups of bid items, identified separately in the Bid 
Proposal, from which the Contracting Agency may make a choice between different 
methods or material of construction for performing the same work. 
 
Business Day  
A business day is any day from Monday through Friday except holidays as listed in Section 
1-08.5. 
 
Contract Bond 
The definition in the Standard Specifications for “Contract Bond” applies to whatever bond 
form(s) are required by the Contract Documents, which may be a combination of a Payment 
Bond and a Performance Bond. 
 
Contract Documents 
See definition for “Contract”. 
 
Contract Time  
The period of time established by the terms and conditions of the Contract within which the 
Work must be physically completed. 
 
Notice of Award  
The written notice from the Contracting Agency to the successful Bidder signifying the 
Contracting Agency’s acceptance of the Bid Proposal. 
 
Notice to Proceed  
The written notice from the Contracting Agency or Engineer to the Contractor authorizing 
and directing the Contractor to proceed with the Work and establishing the date on which 
the Contract time begins. 
 
Traffic  
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and 
equestrian traffic. 
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BID PROCEDURES AND CONDITIONS 
(WSDOT GSP) 1-02.GR1 

 
PRE-BID SHOWING         
APRIL 7, 1995 (WC GSP) PREBID 

  
The project is scheduled for a pre-bid showing to all prospective bidders on Thursday, May 9, 
2019.  All interested bidders are invited to meet at the County Engineer's Office, North 310 Main 
Street, 2nd Floor, Colfax, Washington at 9:30 a.m. Pacific Daylight Savings Time. 
 
 
QUALIFICATIONS OF BIDDER 
JANUARY 24, 2011 (APWA GSP) 1-02.1 

 
Delete Section 1-02.1 and replace it with the following: 
 

Before award of a public works contract, a bidder must meet at least the minimum 
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified to 
be awarded a public works project. 

 
 
PLANS AND SPECIFICATIONS 
JUNE 27, 2011 (APWA GSP) 1-02.2 

 
Delete Section 1-02.2 and replace it with the following: 
 

Information as to where Bid Documents can be obtained or reviewed can be found in the 
Call for Bids (Advertisement for Bids) for the work. 
 
After award of the contract, plans and specifications will be issued to the Contractor at no 
cost as detailed below: 
 

To Prime Contractor No. of Sets Basis of Distribution 

Reduced plans (11" x 17") 5 
Furnished automatically 
upon award. 

Contract Provisions 5 
Furnished automatically 
upon award. 

Large plans (e.g., 22" x 
34") 

3 
Furnished only upon 
request. 

 
Additional plans and Contract Provisions may be obtained by the Contractor from the source 
stated in the Call for Bids,at the Contractor’s own expense. 

 
 
PROPOSAL FORMS 
JULY 31, 2017 (APWA GSP) 1-02.5 

 
Delete Section 1-02.5 and replace it with the following: 
 

The Proposal Form will identify the project and its location and describe the work. It will also 
list estimated quantities, units of measurement, the items of work, and the materials to be 
furnished at the unit bid prices. The bidder shall complete spaces on the proposal form that 
call for, but are not limited to, unit prices; extensions; summations; the total bid amount; 
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signatures; date; and, where applicable, retail sales taxes and acknowledgment of addenda; 
the bidder’s name, address, telephone number, and signature; the bidder’s 
UDBE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s 
Registration Number; and a Business License Number, if applicable. Bids shall be 
completed by typing or shall be printed in ink by hand, preferably in black ink. The required 
certifications are included as part of the Proposal Form. 

 
The Contracting Agency reserves the right to arrange the proposal forms with alternates and 
additives, if such be to the advantage of the Contracting Agency. The bidder shall bid on all 
alternates and additives set forth in the Proposal Form unless otherwise specified. 

 
 
PREPARARTION OF PROPOSAL 
(WSDOT GSP) 1-02.6.GR1 

 
(WSDOT GSP) 1-02.6.OPT15.INST1.GR1 

Section 1-02.6 is supplemented with the following: 
 
AUGUST 2, 2004 (WSDOT GSP) 1-02.6.OPT15.GR1 

The fifth and sixth paragraphs of Section 1-02.6 are deleted. 
 
JULY 11, 2018 (APWA GSP) 1-02.6 

Supplement the second paragraph of Section 1-02.6 with the following: 
 

4. If a minimum bid amount has been established for any item, the unit or lump sum price 
must equal or exceed the minimum amount stated. 

5. Any correction to a bid made by interlineation, alteration, or erasure, shall be initialed by 
the signer of the bid.  

 
Delete the last two paragraphs of Section 1-02.6 and replace them with the following: 
 

If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use any 
Subcontractor to perform those items of work. 
 
The Bidder shall submit with their Bid a completed Contractor Certification Wage Law 
Compliance form, provided by the Contracting Agency. Failure to return this certification as 
part of the Bid Proposal package will make this Bid Nonresponsive and ineligible for Award. 
A Contractor Certification of Wage Law Compliance form is included in the Proposal Forms. 
 
The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner. 
 
A bid by a corporation shall be executed in the corporate name, by the president or a vice 
president (or other corporate officer accompanied by evidence of authority to sign). 
 
A bid by a partnership shall be executed in the partnership name, and signed by a partner. A 
copy of the partnership agreement shall be submitted with the Bid Form if any UDBE 
requirements are to be satisfied through such an agreement. 
 
A bid by a joint venture shall be executed in the joint venture name and signed by a member 
of the joint venture. A copy of the joint venture agreement shall be submitted with the Bid 
Form if any UDBE requirements are to be satisfied through such an agreement. 
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BID DEPOSIT 
MARCH 8, 2013 (APWA GSP) 1-02.7 

 
Supplement Section 1-02.7 with the following: 

 
Bid bonds shall contain the following: 
 

1. Contracting Agency-assigned number for the project; 
2. Name of the project; 
3. The Contracting Agency named as obligee; 
4. The amount of the bid bond stated either as a dollar figure or as a percentage which 

represents five percent of the maximum bid amount that could be awarded; 
5. Signature of the bidder’s officer empowered to sign official statements. The signature 

of the person authorized to submit the bid should agree with the signature on the 
bond, and the title of the person must accompany the said signature; 

6. The signature of the surety’s officer empowered to sign the bond and the power of 
attorney. 
 

If so stated in the Contract Provisions, bidder must use the bond form included in the 
Contract Provisions. 
 
If so stated in the Contract Provisions, cash will not be accepted for a bid deposit. 

 
 
DELIVERY OF PROPOSAL  
MAY 17, 2018 (APWA GSP) 1-02.9 OPTION A 

 
Delete Section 1-02.9 and replace it with the following: 

 
Each Proposal shall be submitted in a sealed envelope, with the Project Name and Project 
Number as stated in the Call for Bids clearly marked on the outside of the envelope, or as 
otherwise required in the Bid Documents, to ensure proper handling and delivery. 
 
To be considered responsive on a FHWA-funded project, the Bidder may be required to 
submit the following items, as required by Section 1-02.6: 
 

 UDBE Written Confirmation Document from each UDBE firm listed on the Bidder’s 
completed UDBE Utilization Certification (WSDOT 272-056U) 

 Good Faith Effort (GFE) Documentation 
 
These documents, if applicable, shall be received either with the Bid Proposal or as a 
supplement to the Bid.  These documents shall be received no later than 24 hours (not 
including Saturdays, Sundays and Holidays) after the time for delivery of the Bid Proposal. 
 
If submitted after the Bid Proposal is due, the document(s) must be submitted in a sealed 
envelope labeled the same as for the Proposal, with “Supplemental Information” added.  All 
other information required to be submitted with the Bid Proposal must be submitted with the 
Bid Proposal itself, at the time stated in the Call for Bids. 
 
The Contracting Agency will not open or consider any Bid Proposal that is received after the 
time specified in the Call for Bids for receipt of Bid Proposals, or received in a location other 
than that specified in the Call for Bids.  The Contracting Agency will not open or consider 
any “Supplemental Information” (UDBE confirmations, or GFE documentation) that is 
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received after the time specified above, or received in a location other than that specified in 
the Call for Bids. 
 

 
WITHDRAWING, REVISING, OR SUPPLEMENTING PROPOSAL 
JULY 23, 2015 (APWA GSP) 1-02.10 

 
Delete Section1-02.10 and replace it with the following: 

 
After submitting a physical Bid Proposal to the Contracting Agency, the Bidder may 
withdraw, revise, or supplement it if: 

 
1. The Bidder submits a written request signed by an authorized person and physically 

delivers it to the place designated for receipt of Bid Proposals, and 
2. The Contracting Agency receives the request before the time set for receipt of Bid 

Proposals, and  
3. The revised or supplemented Bid Proposal (if any) is received by the Contracting 

Agency before the time set for receipt of Bid Proposals. 
 

If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is received before 
the time set for receipt of Bid Proposals, the Contracting Agency will return the unopened 
Proposal package to the Bidder.  The Bidder must then submit the revised or supplemented 
package in its entirety.  If the Bidder does not submit a revised or supplemented package, 
then its bid shall be considered withdrawn. 
 
Late revised or supplemented Bid Proposals or late withdrawal requests will be date 
recorded by the Contracting Agency and returned unopened.  Mailed, emailed, or faxed 
requests to withdraw, revise, or supplement a Bid Proposal are not acceptable. 

 
 
PUBLIC OPENING OF PROPOSALS 
(WSDOT GSP) 1-02.12.GR1 

 
(WSDOT GSP) 1-02.12.INST1.GR1 

Section 1-02.12 is supplemented with the following:                     
 

NOVEMBER 20, 2000 (WC GSP) 1-02.12 

Date of Opening Bids 
Sealed bids will be received by the Board of County Commissioners of Whitman County, 
State of Washington, at its office in the Whitman County Courthouse, N. 400 Main Street, 
Colfax, Washington, until 11:00 a.m. Pacific Daylight Savings Time, on Monday, May 20, 
2019 at which time all bids will be opened and publicly read.    

 
 

IRREGULAR PROPOSALS 
JUNE 20, 2017 (APWA GSP) 1-02.13 

 
Delete Section 1-02.13 and replace it with the following: 
 

1. A Proposal will be considered irregular and will be rejected if: 
 
a. The Bidder is not prequalified when so required;  
b. The authorized Proposal form furnished by the Contracting Agency is not used or 

is altered; 
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c. The completed Proposal form contains any unauthorized additions, deletions, 
alternate Bids, or conditions; 

d. The Bidder adds provisions reserving the right to reject or accept the award, or 
enter into the Contract; 

e. A price per unit cannot be determined from the Bid Proposal;  
f. The Proposal form is not properly executed; 
g. The Bidder fails to submit or properly complete a Subcontractor list, if applicable, 

as required in Section 1-02.6; 
h. The Bidder fails to submit or properly complete an Underutilized Disadvantaged 

Business Enterprise Certification, if applicable, as required in Section 1-02.6;  
i. The Bidder fails to submit written confirmation from each UDBE firm listed on the 

Bidder’s completed UDBE Utilization Certification that they are in agreement with 
the bidder’s UDBE participation commitment, if applicable, as required in Section 
1-02.6, or if the written confirmation that is submitted fails to meet the 
requirements of the Special Provisions; 

j The Bidder fails to submit UDBE Good Faith Effort documentation, if applicable, 
as required in Section 1-02.6, or if the documentation that is submitted fails to 
demonstrate that a Good Faith Effort to meet the Condition of Award was made; 

k. The Bid Proposal does not constitute a definite and unqualified offer to meet the 
material terms of the Bid invitation; or 

l. More than one Proposal is submitted for the same project from a Bidder under 
the same or different names. 

 
2. A Proposal may be considered irregular and may be rejected if: 

 
a. The Proposal does not include a unit price for every Bid item; 
b. Any of the unit prices are excessively unbalanced (either above or below the 

amount of a reasonable Bid) to the potential detriment of the Contracting Agency; 
c. Receipt of Addenda is not acknowledged; 
d. A member of a joint venture or partnership and the joint venture or partnership 

submit Proposals for the same project (in such an instance, both Bids may be 
rejected); or 

e. If Proposal form entries are not made in ink. 
 
 
DISQUALIFICATION OF BIDDERS 
MAY 17, 2018 (APWA GSP) 1-02.14 OPTION A 

 
Delete Section 1-02.14 and replace it with the following: 
 

A Bidder will be deemed not responsible if the Bidder does not meet the mandatory bidder 
responsibility criteria in RCW 39.04.350(1), as amended. 
 
The Contracting Agency will verify that the Bidder meets the mandatory bidder responsibility 
criteria in RCW 39.04.350(1).  To assess bidder responsibility, the Contracting Agency 
reserves the right to request documentation as needed from the Bidder and third parties 
concerning the Bidder’s compliance with the mandatory bidder responsibility criteria.  
 
If the Contracting Agency determines the Bidder does not meet the mandatory bidder 
responsibility criteria in RCW 39.04.350(1) and is therefore not a responsible Bidder, the 
Contracting Agency shall notify the Bidder in writing, with the reasons for its determination.  
If the Bidder disagrees with this determination, it may appeal the determination within two 
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(2) business days of the Contracting Agency’s determination by presenting its appeal and 
any additional information to the Contracting Agency.  The Contracting Agency will consider 
the appeal and any additional information before issuing its final determination.  If the final 
determination affirms that the Bidder is not responsible, the Contracting Agency will not 
execute a contract with any other Bidder until at least two business days after the Bidder 
determined to be not responsible has received the Contracting Agency’s final determination. 

 
 
PRE AWARD INFORMATION 
AUGUST 14, 2013 (APWA GSP) 1-02.15 

 
Revise Section 1-02.15 to read: 

 
Before awarding any contract, the Contracting Agency may require one or more of these 
items or actions of the apparent lowest responsible bidder: 
 

1. A complete statement of the origin, composition, and manufacture of any or all 
materials to be used, 

2. Samples of these materials for quality and fitness tests, 
3. A progress schedule (in a form the Contracting Agency requires) showing the order 

of and time required for the various phases of the work,  
4. A breakdown of costs assigned to any bid item,  
5. Attendance at a conference with the Engineer or representatives of the Engineer,  
6. Obtain, and furnish a copy of, a business license to do business in the city or county 

where the work is located. 
7. Any other information or action taken that is deemed necessary to ensure that the 

bidder is the lowest responsible bidder. 
 
 

AWARD AND EXECUTION OF CONTRACT 
(WSDOT GSP) 1-03.GR1 

 
CONTRACT BOND 
JULY 23, 2015 (APWA GSP) 1-03.4 

 
Delete the first paragraph of Section 1-03.4 and replace it with the following: 
 

The successful bidder shall provide executed payment and performance bond(s) for the full 
contract amount.  The bond may be a combined payment and performance bond; or be 
separate payment and performance bonds.  In the case of separate payment and 
performance bonds, each shall be for the full contract amount.  The bond(s) shall: 
 
1. Be on Contracting Agency-furnished form(s); 
2. Be signed by an approved surety (or sureties) that: 
 

a. Is registered with the Washington State Insurance Commissioner, and 
b. Appears on the current Authorized Insurance List in the State of Washington 

published by the Office of the Insurance Commissioner, 
 

1. Guarantee that the Contractor will perform and comply with all obligations, duties, and 
conditions under the Contract, including but not limited to the duty and obligation to 
indemnify, defend, and protect the Contracting Agency against all losses and claims 
related directly or indirectly from any failure: 
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a. Of the Contractor (or any of the employees, subcontractors, or lower tier 

subcontractors of the Contractor) to faithfully perform and comply with all contract 
obligations, conditions, and duties, or 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier subcontractors, 
material person, or any other person who provides supplies or provisions for carrying 
out the work; 

 
4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the 

project under titles 50, 51, and 82 RCW; and 
5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign the 

bond; and 
6. Be signed by an officer of the Contractor empowered to sign official statements (sole 

proprietor or partner). If the Contractor is a corporation, the bond(s) must be signed by 
the president or vice president, unless accompanied by written proof of the authority of 
the individual signing the bond(s) to bind the corporation (i.e., corporate resolution, 
power of attorney, or a letter to such effect signed by the president or vice president). 

 
 
JUDICIAL REVIEW 
NOVEMBER 30, 2018 (APWA GSP) 1-03.7 

 
Revise Section 1-03.7 to read: 

 
Any decision made by the Contracting Agency regarding the Award and execution of the 
Contract or Bid rejection shall be conclusive subject to the scope of judicial review permitted 
under Washington Law. Such review, if any, shall be timely filed in the Superior Court of the 
county where the Contracting Agency headquarters is located, provided that where an 
action is asserted against a county, RCW 36.01.050 shall control venue and jurisdiction. 

 
 

CONTROL OF WORK 
(WSDOT GSP) 1-05.GR1 

 
 
REMOVAL OF DEFECTIVE AND UNAUTHORIZED WORK  
OCTOBER 1, 2005 (APWA GSP) 1-05.7 

 
Supplement Section 1-05.7 with the following: 
 

If the Contractor fails to remedy defective or unauthorized work within the time specified in a 
written notice from the Engineer, or fails to perform any part of the work required by the 
Contract Documents, the Engineer may correct and remedy such work as may be identified 
in the written notice, with Contracting Agency forces or by such other means as the 
Contracting Agency may deem necessary. 
 
If the Contractor fails to comply with a written order to remedy what the Engineer determines 
to be an emergency situation, the Engineer may have the defective and unauthorized work 
corrected immediately, have the rejected work removed and replaced, or have work the 
Contractor refuses to perform completed by using Contracting Agency or other forces. An 
emergency situation is any situation when, in the opinion of the Engineer, a delay in its 
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remedy could be potentially unsafe, or might cause serious risk of loss or damage to the 
public. 
 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting and 
remedying defective or unauthorized work, or work the Contractor failed or refused to 
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from 
monies due, or to become due, the Contractor. Such direct and indirect costs shall include in 
particular, but without limitation, compensation for additional professional services required, 
and costs for repair and replacement of work of others destroyed or damaged by correction, 
removal, or replacement of the Contractor’s unauthorized work. 
 
No adjustment in contract time or compensation will be allowed because of the delay in the 
performance of the work attributable to the exercise of the Contracting Agency’s rights 
provided by this Section. 
 
The rights exercised under the provisions of this section shall not diminish the Contracting 
Agency’s right to pursue any other avenue for additional remedy or damages with respect to 
the Contractor’s failure to perform the work as required. 

 
 
FINAL INSPECTION  
OCTOBER 1, 2005 (APWA GSP) 1-05.11 

 
Delete Section 1-05.11 and replace it with the following: 
 

1-05.11 Final Inspections and Operational Testing  
 
1-05.11(1) Substantial Completion Date  
When the Contractor considers the work to be substantially complete, the Contractor shall 
so notify the Engineer and request the Engineer establish the Substantial Completion Date. 
The Contractor’s request shall list the specific items of work that remain to be completed in 
order to reach physical completion. The Engineer will schedule an inspection of the work 
with the Contractor to determine the status of completion. The Engineer may also establish 
the Substantial Completion Date unilaterally. 
 
If, after this inspection, the Engineer concurs with the Contractor that the work is 
substantially complete and ready for its intended use, the Engineer, by written notice to the 
Contractor, will set the Substantial Completion Date. If, after this inspection the Engineer 
does not consider the work substantially complete and ready for its intended use, the 
Engineer will, by written notice, so notify the Contractor giving the reasons therefore. 
 
Upon receipt of written notice concurring in or denying substantial completion, whichever is 
applicable, the Contractor shall pursue vigorously, diligently and without unauthorized 
interruption, the work necessary to reach Substantial and Physical Completion. The 
Contractor shall provide the Engineer with a revised schedule indicating when the 
Contractor expects to reach substantial and physical completion of the work. 
 
The above process shall be repeated until the Engineer establishes the Substantial 
Completion Date and the Contractor considers the work physically complete and ready for 
final inspection. 
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1-05.11(2) Final Inspection and Physical Completion Date  
When the Contractor considers the work physically complete and ready for final inspection, 
the Contractor by written notice, shall request the Engineer to schedule a final inspection. 
The Engineer will set a date for final inspection. The Engineer and the Contractor will then 
make a final inspection and the Engineer will notify the Contractor in writing of all particulars 
in which the final inspection reveals the work incomplete or unacceptable. The Contractor 
shall immediately take such corrective measures as are necessary to remedy the listed 
deficiencies. Corrective work shall be pursued vigorously, diligently, and without interruption 
until physical completion of the listed deficiencies. This process will continue until the 
Engineer is satisfied the listed deficiencies have been corrected. 
 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the 
written notice listing the deficiencies, the Engineer may, upon written notice to the 
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to 
Section 1-05.7. 
 
The Contractor will not be allowed an extension of contract time because of a delay in the 
performance of the work attributable to the exercise of the Engineer’s right hereunder. 
 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the 
Contracting Agency, in writing, of the date upon which the work was considered physically 
complete. That date shall constitute the Physical Completion Date of the contract, but shall 
not imply acceptance of the work or that all the obligations of the Contractor under the 
contract have been fulfilled. 
 
1-05.11(3) Operational Testing  
It is the intent of the Contracting Agency to have at the Physical Completion Date a 
complete and operable system. Therefor when the work involves the installation of 
machinery or other mechanical equipment; street lighting, electrical distribution or signal 
systems; irrigation systems; buildings; or other similar work it may be desirable for the 
Engineer to have the Contractor operate and test the work for a period of time after final 
inspection but prior to the physical completion date. Whenever items of work are listed in the 
Contract Provisions for operational testing they shall be fully tested under operating 
conditions for the time period specified to ensure their acceptability prior to the Physical 
Completion Date. During and following the test period, the Contractor shall correct any items 
of workmanship, materials, or equipment which prove faulty, or that are not in first class 
operating condition. Equipment, electrical controls, meters, or other devices and equipment 
to be tested during this period shall be tested under the observation of the Engineer, so that 
the Engineer may determine their suitability for the purpose for which they were installed. 
The Physical Completion Date cannot be established until testing and corrections have been 
completed to the satisfaction of the Engineer. 
 
The costs for power, gas, labor, material, supplies, and everything else needed to 
successfully complete operational testing, shall be included in the unit contract prices 
related to the system being tested, unless specifically set forth otherwise in the proposal. 
 
Operational and test periods, when required by the Engineer, shall not affect a 
manufacturer’s guaranties or warranties furnished under the terms of the contract. 
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SUPERINTENDENTS, LABOR AND EQUIPMENT OF CONTRACTOR 
AUGUST 14, 2013 (APWA GSP) 1-05.13 

 
Delete the sixth and seventh paragraphs of Section 1-05.13. 

 
 

METHOD OF SERVING NOTICES  
MARCH 25, 2009 (APWA GSP) 1-05.15 

 
Revise the second paragraph of Section 1-05.15 to read: 

 
All correspondence from the Contractor shall be directed to the Project Engineer.  All 
correspondence from the Contractor constituting any notification, notice of protest, notice of 
dispute, or other correspondence constituting notification required to be furnished under the 
Contract, must be in paper format, hand delivered or sent via mail delivery service to the 
Project Engineer's office.  Electronic copies such as e-mails or electronically delivered 
copies of correspondence will not constitute such notice and will not comply with the 
requirements of the Contract. 
 
 

WATER AND POWER  
OCTOBER 1, 2005 (APWA GSP) 1-05.16 

 
Add the following new Section 1-05.16: 

 
The Contractor shall make necessary arrangements, and shall bear the costs for power and 
water necessary for the performance of the work, unless the contract includes power and 
water as a pay item. 

 
 

CONTROL OF MATERIAL 
(WSDOT GSP) 1-06.GR1 

 
BUY AMERICA 
(WSDOT GSP) 1-06.INST1.GR1 

Section 1-06 is supplemented with the following: 
 

Buy America 
(WSDOT GSP) 1-06.OPT1.GR1 

 
AUGUST 6, 2012 (WSDOT GSP) 1-06.OPT1(A).GR1 

In accordance with Buy America requirements contained in 23 CFR 635.410, the major 
quantities of steel and iron construction material that is permanently incorporated into the 
project shall consist of American-made materials only.  Buy America does not apply to 
temporary steel items, e.g., temporary sheet piling, temporary bridges, steel scaffolding and 
falsework.  
 
Minor amounts of foreign steel and iron may be utilized in this project provided the cost of 
the foreign material used does not exceed one-tenth of one percent of the total contract cost 
or $2,500.00, whichever is greater. 
 
American-made material is defined as material having all manufacturing processes 
occurring domestically. To further define the coverage, a domestic product is a 
manufactured steel material that was produced in one of the 50 States, the District of 
Columbia, Puerto Rico, or in the territories and possessions of the United States. 
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If domestically produced steel billets or iron ingots are exported outside of the area of 
coverage, as defined above, for any manufacturing process then the resulting product does 
not conform to the Buy America requirements.  Additionally, products manufactured 
domestically from foreign source steel billets or iron ingots do not conform to the Buy 
America requirements because the initial melting and mixing of alloys to create the material 
occurred in a foreign country. 
 
Manufacturing begins with the initial melting and mixing, and continues through the coating 
stage.  Any process which modifies the chemical content, the physical size or shape, or the 
final finish is considered a manufacturing process.  The processes include rolling, extruding, 
machining, bending, grinding, drilling, welding, and coating. The action of applying a coating 
to steel or iron is deemed a manufacturing process.  Coating includes epoxy coating, 
galvanizing, aluminizing, painting, and any other coating that protects or enhances the value 
of steel or iron.  Any process from the original reduction from ore to the finished product 
constitutes a manufacturing process for iron.   
 
Due to a nationwide waiver, Buy America does not apply to raw materials (iron ore and 
alloys), scrap (recycled steel or iron), and pig iron or processed, pelletized, and reduced iron 
ore.  
 
The following are considered to be steel manufacturing processes: 
 

1. Production of steel by any of the following processes: 
 

a. Open hearth furnace. 
 
b. Basic oxygen. 
 
c. Electric furnace. 
 
d. Direct reduction. 
 

2. Rolling, heat treating, and any other similar processing. 
 
3. Fabrication of the products. 
 

a. Spinning wire into cable or strand. 
 
b. Corrugating and rolling into culverts. 
 
c. Shop fabrication. 
 

A certification of materials origin will be required for any items comprised of, or containing, 
steel or iron construction materials prior to such items being incorporated into the permanent 
work.  The certification shall be on DOT Form 350-109EF provided by the Engineer, or such 
other form the Contractor chooses, provided it contains the same information as DOT Form 
350-109EF. 
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RECYCLED MATERIALS 
JANUARY 4, 2016 (APWA GSP) 1-06.6 

 
Delete Section 1-06.6, including its subsections, and replace it with the following: 
 

The Contractor shall make their best effort to utilize recycled materials in the construction of 
the project.  Approval of such material use shall be as detailed elsewhere in the Standard 
Specifications.    
 
Prior to Physical Completion the Contractor shall report the quantity of recycled materials 
that were utilized in the construction of the project for each of the items listed in Section 9-
03.21.  The report shall include hot mix asphalt, recycled concrete aggregate, recycled 
glass, steel furnace slag and other recycled materials (e.g. utilization of on-site material and 
aggregates from concrete returned to the supplier).  The Contractor’s report shall be 
provided on DOT form 350-075 Recycled Materials Reporting. 

 
 

LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 
(WSDOT GSP) 1-07.GR1 

 
LAWS TO BE OBSERVED  
OCTOBER 1, 2005 (APWA GSP) 1-07.1 

 
Supplement Section 1-07.1 with the following: 

 
In cases of conflict between different safety regulations, the more stringent regulation shall 
apply. 
 
The Washington State Department of Labor and Industries shall be the sole and paramount 
administrative agency responsible for the administration of the provisions of the Washington 
Industrial Safety and Health Act of 1973 (WISHA). 
 
The Contractor shall maintain at the project site office, or other well known place at the 
project site, all articles necessary for providing first aid to the injured.  The Contractor shall 
establish, publish, and make known to all employees, procedures for ensuring immediate 
removal to a hospital, or doctor’s care, persons, including employees, who may have been 
injured on the project site.  Employees should not be permitted to work on the project site 
before the Contractor has established and made known procedures for removal of injured 
persons to a hospital or a doctor’s care. 
 
The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the 
Contractor’s plant, appliances, and methods, and for any damage or injury resulting from 
their failure, or improper maintenance, use, or operation.  The Contractor shall be solely and 
completely responsible for the conditions of the project site, including safety for all persons 
and property in the performance of the work.  This requirement shall apply continuously, and 
not be limited to normal working hours.  The required or implied duty of the Engineer to 
conduct construction review of the Contractor’s performance does not, and shall not, be 
intended to include review and adequacy of the Contractor’s safety measures in, on, or near 
the project site. 
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STATE SALES TAX 
JUNE 27, 2011 (APWA GSP) 1-07.2 

 
Delete Section 1-07.2, including its sub-sections, in its entirety and replace it with the following: 

 
The Washington State Department of Revenue has issued special rules on the State sales 
tax.  Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules.  The Contractor 
should contact the Washington State Department of Revenue for answers to questions in 
this area.  The Contracting Agency will not adjust its payment if the Contractor bases a bid 
on a misunderstood tax liability. 
 
The Contractor shall include all Contractor-paid taxes in the unit bid prices or other contract 
amounts.  In some cases, however, state retail sales tax will not be included.  Section 1-
07.2(2) describes this exception. 
 
The Contracting Agency will pay the retained percentage (or release the Contract Bond if a 
FHWA-funded Project) only if the Contractor has obtained from the Washington State 
Department of Revenue a certificate showing that all contract-related taxes have been paid 
(RCW 60.28.051).  The Contracting Agency may deduct from its payments to the Contractor 
any amount the Contractor may owe the Washington State Department of Revenue, 
whether the amount owed relates to this contract or not.  Any amount so deducted will be 
paid into the proper State fund. 
 
1-07.2(1)  State Sales Tax — Rule 171  
 
WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, 
roads, etc., which are owned by a municipal corporation, or political subdivision of the state, 
or by the United States, and which are used primarily for foot or vehicular traffic.  This 
includes storm or combined sewer systems within and included as a part of the street or 
road drainage system and power lines when such are part of the roadway lighting system.  
For work performed in such cases, the Contractor shall include Washington State Retail 
Sales Taxes in the various unit bid item prices, or other contract amounts, including those 
that the Contractor pays on the purchase of the materials, equipment, or supplies used or 
consumed in doing the work. 
 
1-07.2(2)  State Sales Tax — Rule 170  
 
WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or 
existing buildings, or other structures, upon real property.  This includes, but is not limited to, 
the construction of streets, roads, highways, etc., owned by the state of Washington; water 
mains and their appurtenances; sanitary sewers and sewage disposal systems unless such 
sewers and disposal systems are within, and a part of, a street or road drainage system; 
telephone, telegraph, electrical power distribution lines, or other conduits or lines in or above 
streets or roads, unless such power lines become a part of a street or road lighting system; 
and installing or attaching of any article of tangible personal property in or to real property, 
whether or not such personal property becomes a part of the realty by virtue of installation. 
 
For work performed in such cases, the Contractor shall collect from the Contracting Agency, 
retail sales tax on the full contract price.  The Contracting Agency will automatically add this 
sales tax to each payment to the Contractor.  For this reason, the Contractor shall not 
include the retail sales tax in the unit bid item prices, or in any other contract amount subject 
to Rule 170, with the following exception. 
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Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or 
a subcontractor makes on the purchase or rental of tools, machinery, equipment, or 
consumable supplies not integrated into the project.  Such sales taxes shall be included in 
the unit bid item prices or in any other contract amount. 
 
1-07.2(3)  Services  
 
The Contractor shall not collect retail sales tax from the Contracting Agency on any contract 
wholly for professional or other services (as defined in Washington State Department of 
Revenue Rules 138 and 244). 

 
 

LOAD LIMITS 
(WSDOT GSP) 1-07.7.GR1 

 
(WSDOT GSP) 1-07.7.INST1.GR1 

Section 1-07.7 is supplemented with the following: 
 

MARCH 13, 1995 (WSDOT GSP) 1-07.7.OPT6.GR1 

If the sources of materials provided by the Contractor necessitates hauling over roads other 
than State Highways, the Contractor shall, at the Contractor's expense, make all arrangements 
for the use of the haul routes. 
 
 
WAGES 
(WSDOT GSP) 1-07.9.GR1 

 
General 
(WSDOT GSP) 1-07.9(1).GR1 

 
(WSDOT GSP) 1-07.9(1).INST1.GR1 

Section 1-07.9(1) is supplemented with the following: 
 

JANUARY 9, 2019 (WSDOT GSP) 1-07.9(1).OPT1.GR1 

The Federal wage rates incorporated in this contract have been established by the 
Secretary of Labor under United States Department of Labor General Decision No. 
WA190001. 
 
The State rates incorporated in this contract are applicable to all construction activities 
associated with this contract. 

 
 
REQUIREMENTS FOR NONDISCRIMINATION 
(WSDOT GSP) 1-07.11.GR1 

 
(WSDOT GSP) 1-07.11.INST1.GR1 

Section 1-07.11 is supplemented with the following: 
 

APRIL 2, 2018 (WSDOT GSP) 1-07.11.OPT1.GR1 

Requirement for Affirmative Action to Ensure Equal Employment Opportunity 
(Executive Order 11246) 
 
1. The Contractor's attention is called to the Equal Opportunity Clause and the Standard 

Federal Equal Employment Opportunity Construction Contract Specifications set forth 
herein. 
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2. The goals and timetables for minority and female participation set by the Office of 

Federal Contract Compliance Programs, expressed in percentage terms for the 
Contractor's aggregate work force in each construction craft and in each trade on all 
construction work in the covered area, are as follows: 

 
Women - Statewide 

 
Timetable Goal 

 
Until further notice 6.9% 
Minorities - by Standard Metropolitan Statistical Area (SMSA) 
 
Spokane, WA: 

SMSA Counties: 
Spokane, WA 2.8 

WA Spokane. 
Non-SMSA Counties 3.0 

WA Adams; WA Asotin; WA Columbia; WA Ferry; WA Garfield; WA 
Lincoln, WA Pend Oreille; WA Stevens; WA Whitman. 

 
Richland, WA 

SMSA Counties: 
Richland Kennewick, WA 5.4 

WA Benton; WA Franklin. 
Non-SMSA Counties 3.6 

WA Walla Walla. 
 
Yakima, WA: 

SMSA Counties: 
Yakima, WA 9.7 

WA Yakima. 
Non-SMSA Counties 7.2 

WA Chelan; WA Douglas; WA Grant; WA Kittitas; WA Okanogan. 
 
Seattle, WA: 

SMSA Counties: 
Seattle Everett, WA 7.2 

WA King; WA Snohomish. 
Tacoma, WA 6.2 

WA Pierce. 
Non-SMSA Counties 6.1 

WA Clallam; WA Grays Harbor; WA Island; WA Jefferson; WA Kitsap; 
WA Lewis; WA Mason; WA Pacific; WA San Juan; WA Skagit; WA 
Thurston; WA Whatcom. 

 
Portland, OR: 

SMSA Counties: 
Portland, OR-WA 4.5 

WA Clark. 
Non-SMSA Counties 3.8 

WA Cowlitz;  WA Klickitat;   WA  Skamania;  WA  Wahkiakum. 
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These goals are applicable to each nonexempt Contractor’s total on-site construction 
workforce, regardless of whether or not part of that workforce is performing work on a 
Federal, or federally assisted project, contract, or subcontract until further notice.  
Compliance with these goals and time tables is enforced by the Office of Federal 
Contract compliance Programs.  
 
The Contractor's compliance with the Executive Order and the regulations in 41 CFR 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), 
and its efforts to meet the goals.  The hours of minority and female employment and 
training must be substantially uniform throughout the length of the contract, in each 
construction craft and in each trade, and the Contractor shall make a good faith effort to 
employ minorities and women evenly on each of its projects.  The transfer of minority or 
female employees or trainees from Contractor to Contractor or from project to project for 
the sole purpose of meeting the Contractor's goal shall be a violation of the contract, the 
Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals 
will be measured against the total work hours performed. 

 
3. The Contractor shall provide written notification to the Office of Federal Contract 

Compliance Programs (OFCCP) within 10 working days of award of any construction 
subcontract in excess of $10,000 or more that are Federally funded, at any tier for 
construction work under the contract resulting from this solicitation.  The notification shall 
list the name, address and telephone number of the Subcontractor; employer 
identification number of the Subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in 
which the contract is to be performed.  The notification shall be sent to:  

 
U.S. Department of Labor 
Office of Federal Contract Compliance Programs Pacific Region 
Attn: Regional Director 
San Francisco Federal Building 
90 – 7th Street, Suite 18-300 
San Francisco, CA 94103(415) 625-7800 Phone 
(415) 625-7799 Fax 

 
Additional information may be found at the U.S. Department of Labor website:  
https://www.dol.gov/ofccp/regs/compliance/preaward/cnstnote.htm 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the Covered 

Area is as designated herein. 
 
Standard Federal Equal Employment Opportunity Construction Contract Specifications 
(Executive Order 11246) 
 
1. As used in these specifications: 
 

a. Covered Area means the geographical area described in the solicitation from which 
this contract resulted; 

 
b. Director means Director, Office of Federal Contract Compliance Programs, United 

States Department of Labor, or any person to whom the Director delegates authority; 
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c. Employer Identification Number means the Federal Social Security number used on 

the Employer's Quarterly Federal Tax Return, U. S. Treasury Department Form 941; 
 
d. Minority includes: 
 

(1) Black, a person having origins in any of the Black Racial Groups of Africa. 
 
(2) Hispanic, a fluent Spanish speaking, Spanish surnamed person of Mexican, 

Puerto Rican, Cuban, Central American, South American, or other Spanish 
origin. 

 
(3) Asian or Pacific Islander, a person having origins in any of the original peoples of 

the Pacific rim or the Pacific Islands, the Hawaiian Islands and Samoa. 
 
(4) American Indian or Alaskan Native, a person having origins in any of the original 

peoples of North America, and who maintain cultural identification through tribal 
affiliation or community recognition. 

 
2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the 

work involving any construction trade, it shall physically include in each subcontract in 
excess of $10,000 the provisions of these specifications and the Notice which contains 
the applicable goals for minority and female participation and which is set forth in the 
solicitations from which this contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 

approved by the U.S.  Department of Labor in the covered area either individually or 
through an association, its affirmative action obligations on all work in the Plan area 
(including goals and timetables) shall be in accordance with that Plan for those trades 
which have unions participating in the Plan.  Contractors must be able to demonstrate 
their participation in and compliance with the provisions of any such Hometown Plan.  
Each Contractor or Subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, and to make a good faith 
effort to achieve each goal under the Plan in each trade in which it has employees.  The 
overall good faith performance by other Contractors or Subcontractors toward a goal in 
an approved Plan does not excuse any covered Contractor's or Subcontractor's failure to 
take good faith effort to achieve the Plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided in 

paragraphs 7a through 7p of this Special Provision.  The goals set forth in the solicitation 
from which this contract resulted are expressed as percentages of the total hours of 
employment and training of minority and female utilization the Contractor should 
reasonably be able to achieve in each construction trade in which it has employees in 
the covered area.  Covered construction contractors performing construction work in 
geographical areas where they do not have a Federal or federally assisted construction 
contract shall apply the minority and female goals established for the geographical area 
where the work is being performed.  The Contractor is expected to make substantially 
uniform progress in meeting its goals in each craft during the period specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union 

with whom the Contractor has a collective bargaining agreement, to refer either 
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minorities or women shall excuse the Contractor's obligations under these specifications, 
Executive Order 11246, or the regulations promulgated pursuant thereto. 

 
6. In order for the nonworking training hours of apprentices and trainees to be counted in 

meeting the goals, such apprentices and trainees must be employed by the Contractor 
during the training period, and the Contractor must have made a commitment to employ 
the apprentices and trainees at the completion of their training, subject to the availability 
of employment opportunities.  Trainees must be trained pursuant to training programs 
approved by the U.S.  Department of Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal employment 

opportunity.  The evaluation of the Contractor's compliance with these specifications 
shall be based upon its effort to achieve maximum results from its action.  The 
Contractor shall document these efforts fully, and shall implement affirmative action 
steps at least as extensive as the following: 

 
a. Ensure and maintain a working environment free of harassment, intimidation, and 

coercion at all sites, and in all facilities at which the Contractor's employees are 
assigned to work.  The Contractor, where possible, will assign two or more women to 
each construction project.  The Contractor shall specifically ensure that all foremen, 
superintendents, and other on-site supervisory personnel are aware of and carry out 
the Contractor's obligation to maintain such a working environment, with specific 
attention to minority or female individuals working at such sites or in such facilities. 

 
b. Establish and maintain a current list of minority and female recruitment sources, 

provide written notification to minority and female recruitment sources and to 
community organizations when the Contractor or its unions have employment 
opportunities available, and maintain a record of the organizations' responses. 

 
c. Maintain a current file of the names, addresses and telephone numbers of each 

minority and female off-the-street applicant and minority or female referral from a 
union, a recruitment source or community organization and of what action was taken 
with respect to each such individual.  If such individual was sent to the union hiring 
hall for referral and was not referred back to the Contractor by the union or, if 
referred, not employed by the Contractor, this shall be documented in the file with 
the reason therefor, along with whatever additional actions the Contractor may have 
taken. 

 
d. Provide immediate written notification to the Director when the union or unions with 

which the Contractor has a collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the Contractor, or when the 
Contractor has other information that the union referral process has impeded the 
Contractor's efforts to meet its obligations. 

 
e. Develop on-the-job training opportunity and/or participate in training programs for the 

area which expressly include minorities and women, including upgrading programs 
and apprenticeship and trainee programs relevant to the Contractor's employment 
needs, especially those programs funded or approved by the U.S. Department of 
Labor.  The Contractor shall provide notice of these programs to the sources 
compiled under 7b above. 
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f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions 
and training programs and requesting their cooperation in assisting the Contractor in 
meeting its EEO obligations; by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company newspaper, annual report, 
etc.; by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year; and by posting the company 
EEO policy on bulletin boards accessible to all employees at each location where 
construction work is performed. 

 
g. Review, at least annually, the company's EEO policy and affirmative action 

obligations under these specifications with all employees having any responsibility 
for hiring, assignment, layoff, termination or other employment decisions including 
specific review of these items with on-site supervisory personnel such as 
Superintendents, General Foremen, etc., prior to the initiation of construction work at 
any job site.  A written record shall be made and maintained identifying the time and 
place of these meetings, persons attending, subject matter discussed, and 
disposition of the subject matter. 

 
h. Disseminate the Contractor's EEO policy externally by including it in any advertising 

in the news media, specifically including minority and female news media, and 
providing written notification to and discussing the Contractor's EEO policy with other 
Contractors and Subcontractors with whom the Contractor does or anticipates doing 
business. 

 
i. Direct its recruitment efforts, both oral and written to minority, female and community 

organizations, to schools with minority and female students and to minority and 
female recruitment and training organizations serving the Contractor's recruitment 
area and employment needs.  Not later than one month prior to the date for the 
acceptance of applications for apprenticeship or other training by any recruitment 
source, the Contractor shall send written notification to organizations such as the 
above, describing the openings, screening procedures, and tests to be used in the 
selection process. 

 
j. Encourage present minority and female employees to recruit other minority persons 

and women and where reasonable, provide after school, summer and vacation 
employment to minority and female youth both on the site and in other areas of a 
Contractor's work force. 

 
k. Validate all tests and other selection requirements where there is an obligation to do 

so under 41 CFR Part 60-3. 
 
l. Conduct, at least annually, an inventory and evaluation of all minority and female 

personnel for promotional opportunities and encourage these employees to seek or 
to prepare for, through appropriate training, etc., such opportunities. 

 
m. Ensure that seniority practices, job classifications, work assignments and other 

personnel practices, do not have a discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that the EEO policy and the 
Contractor's obligations under these specifications are being carried out. 
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n. Ensure that all facilities and company activities are nonsegregated except that 
separate or single-user toilet and necessary changing facilities shall be provided to 
assure privacy between the sexes. 

 
o. Document and maintain a record of all solicitations of offers for subcontracts from 

minority and female construction contractors and suppliers, including circulation of 
solicitations to minority and female contractor associations and other business 
associations. 

 
p. Conduct a review, at least annually, of all supervisors' adherence to and 

performance under the Contractor's EEO policies and affirmative action obligations. 
 

8. Contractors are encouraged to participate in voluntary associations which assist in 
fulfilling one or more of their affirmative action obligations (7a through 7p).  The efforts of 
a contractor association, joint contractor-union, contractor-community, or other similar 
group of which the Contractor is a member and participant, may be asserted as fulfilling 
any one or more of the obligations under 7a through 7p of this Special Provision 
provided that the Contractor actively participates in the group, makes every effort to 
assure that the group has a positive impact on the employment of minorities and women 
in the industry, ensure that the concrete benefits of the program are reflected in the 
Contractor's minority and female work-force participation, makes a good faith effort to 
meet its individual goals and timetables, and can provide access to documentation which 
demonstrate the effectiveness of actions taken on behalf of the Contractor.  The 
obligation to comply, however, is the Contractor's and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been established.  

The Contractor, however, is required to provide equal employment opportunity and to 
take affirmative action for all minority groups, both male and female, and all women, both 
minority and non-minority.  Consequently, the Contractor may be in violation of the 
Executive Order if a particular group is employed in substantially disparate manner (for 
example, even though the Contractor has achieved its goals for women generally, the 
Contractor may be in violation of the Executive Order if a specific minority group of 
women is underutilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action standards to 

discriminate against any person because of race, color, religion, sex, or national origin. 
 
11. The Contractor shall not enter into any subcontract with any person or firm debarred 

from Government contracts pursuant to Executive Order 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of these 

specifications and of the Equal Opportunity Clause, including suspensions, terminations 
and cancellations of existing subcontracts as may be imposed or ordered pursuant to 
Executive Order 11246, as amended, and its implementing regulations by the Office of 
Federal Contract Compliance Programs.  Any Contractor who fails to carry out such 
sanctions and penalties shall be in violation of these specifications and Executive Order 
11246, as amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall implement 

specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of this Special Provision, so as to achieve maximum results from its efforts 
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to ensure equal employment opportunity.  If the Contractor fails to comply with the 
requirements of the Executive Order, the implementing regulations, or these 
specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

 
14. The Contractor shall designate a responsible official to monitor all employment related 

activity to ensure that the company EEO policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by the government and to keep 
records.  Records shall at least include, for each employee, their name, address, 
telephone numbers, construction trade, union affiliation if any, employee identification 
number when assigned, social security number, race, sex, status (e.g., mechanic, 
apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per 
week in the indicated trade, rate of pay, and locations at which the work was performed.  
Records shall be maintained in an easily understandable and retrievable form; however, 
to the degree that existing records satisfy this requirement, the Contractors will not be 
required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of other 

laws which establish different standards of compliance or upon the application of 
requirements for the hiring of local or other area residents (e.g., those under the Public 
Works Employment Act of 1977 and the Community Development Block Grant 
Program). 

 
16. Additional assistance for Federal Construction Contractors on contracts administered by 

Washington State Department of Transportation or by Local Agencies may be found at: 
 

Washington State Dept. of Transportation 
Office of Equal Opportunity 
PO Box 47314 
310 Maple Park Ave. SE  
Olympia WA 
98504-7314 
Ph: 360-705-7090 
Fax: 360-705-6801 
http://www.wsdot.wa.gov/equalopportunity/default.htm 

 
APRIL 3, 2018 (WSDOT GSP) 1-07.11.OPT2.GR1 

Disadvantaged Business Enterprise Participation 
The Disadvantaged Business Enterprise (DBE) requirements of 49 CFR Part 26 and 
USDOT’s official interpretations (i.e., Questions & Answers) apply to this Contract. As such, 
the requirements of this Contract are to make affirmative efforts to solicit DBEs, provide 
information on who submitted a Bid or quote and to report DBE participation monthly as 
described elsewhere in these Contract Provisions. No preference will be included in the 
evaluation of Bids/Proposals, no minimum level of DBE participation shall be required as a 
Condition of Award and Bids/Proposals may not be rejected or considered non-responsive 
on that basis. 
 
DBE Abbreviations and Definitions 
Broker – A business firm that provides a bona fide service, such as professional, technical, 
consultant or managerial services and assistance in the procurement of essential personnel, 
facilities, equipment, materials, or supplies required for the performance of the Contract, or, 
persons/companies who arrange or expedite transactions. 
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Certified Business Description – Specific descriptions of work the DBE is certified to 
perform, as identified in the Certified Firm Directory, under the Vendor Information page. 
 
Certified Firm Directory – A database of all Minority, Women, and Disadvantaged 
Business Enterprises. The on-line Directory is available to Contractors for their use in 
identifying and soliciting interest from DBE firms. The database is located under the Firm 
Certification section of the Diversity Management and Compliance System web page at: 
https://omwbe.diversitycompliance.com. 
 
Commercially Useful Function (CUF) 
49 CFR 26.55(c)(1) defines commercially useful function as: “A DBE performs a 
commercially useful function when it is responsible for execution of the work of the contract 
and is carrying out its responsibilities by actually performing, managing, and supervising the 
work involved. To perform a commercially useful function, the DBE must also be 
responsible, with respect to materials and supplies used on the contract, for negotiating 
price, determining quality and quantity, ordering the material, and installing (where 
applicable) and paying for the material itself. To determine whether a DBE is performing a 
commercially useful function, you must evaluate the amount of work subcontracted, industry 
practices, whether the amount the firm is to be paid under the contract is commensurate 
with the work it is actually performing and the DBE credit claimed for its performance of the 
work, and other relevant factors.” 
 
Contract – For this Special Provision only, this definition supplements Section 1-01.3. 49 
CFR 26.5 defines contract as: “… a legally binding relationship obligating a seller to furnish 
supplies or services (including, but not limited to, construction and professional services) 
and the buyer to pay for them. For purposes of this part, a lease is considered to be a 
contract.” 
 
Disadvantaged Business Enterprise (DBE) – A business firm certified by the Washington 
State Office of Minority and Women’s Business Enterprises, as meeting the criteria outlined 
in 49 CFR 26 regarding DBE certification.  A Underutilized Disadvantaged Business 
Enterprise (UDBE) firm is a subset of DBE. 
 
Force Account Work – Work measured and paid in accordance with Section 1-09.6. 
 
Manufacturer (DBE) – A DBE firm that operates or maintains a factory or establishment 
that produces on the premises the materials, supplies, articles, or equipment required under 
the Contract.  A DBE Manufacturer shall produce finished goods or products from raw or 
unfinished material or purchase and substantially alters goods and materials to make them 
suitable for construction use before reselling them. 
 
Regular Dealer (DBE) – A DBE firm that owns, operates, or maintains a store, warehouse, 
or other establishment in which the materials or supplies required for the performance of a 
Contract are bought, kept in stock, and regularly sold to the public in the usual course of 
business. To be a Regular Dealer, the DBE firm must be an established regular business 
that engages in as its principal business and in its own name the purchase and sale of the 
products in question. A Regular Dealer in such items as steel, cement, gravel, stone, and 
petroleum products need not own, operate or maintain a place of business if it both owns 
and operates distribution equipment for the products. Any supplementing of regular dealers’ 
own distribution equipment shall be by long-term formal lease agreements and not on an ad-
hoc basis. Brokers, packagers, manufacturers’ representatives, or other persons who 
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arrange or expedite transactions shall not be regarded as Regular Dealers within the 
meaning of this definition. 
 
DBE Goals 
No DBE goals have been assigned as part of this Contract. 
 
Affirmative Efforts to Solicit DBE Participation 
The Contractor shall not discriminate on the grounds of race, color, sex, national origin, age, 
or disability in the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  DBE firms shall have an equal opportunity to compete 
for subcontracts in which the Contractor enters into pursuant to this Contract. 
 
Contractors are encouraged to: 

 
1. Advertise opportunities for Subcontractors or suppliers in a timely and reasonably 

designed manner to provide notice of the opportunity to DBEs capable of performing 
the Work. All advertisements should include a Contract Provision encouraging 
participation by DBE firms. This may be accomplished through general 
advertisements (e.g. newspapers, journals, etc.) or by soliciting Bids/Proposals 
directly from DBEs. 

 
2. Establish delivery schedules that encourage participation by DBEs and other small 

businesses. 
 
3. Participate with a DBE as a joint venture. 
 

DBE Eligibility/Selection of DBEs for Reporting Purposes Only 
Contractor may take credit for DBEs utilized on this Contract only if the firm is certified for 
the Work being performed, and the firm performs a commercially useful function (CUF).  
 
Absent a mandatory goal, all DBE participation that is attained on this project will be 
considered as “race neutral” participation and shall be reported as such. 
 
Crediting DBE Participation 
All DBE Subcontractors shall be certified before the subcontract on which they are 
participating is executed. 
 
Be advised that although a firm is listed in the directory, there are cases where the listed 
firm is in a temporary suspension status. The Contractor shall review the OMWBE 
Suspended DBE Firms list.  A DBE firm that is included on this list may not enter into new 
contracts that count towards participation. 
 
DBE participation is only credited upon payment to the DBE. 
 
The following are some definitions of what may be counted as DBE participation. 
 

DBE Prime Contractor 
Only take credit for that portion of the total dollar value of the Contract equal to the 
distinct, clearly defined portion of the Work that the DBE Prime Contractor performs with 
its own forces and is certified to perform. 
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DBE Subcontractor 
Only take credit for that portion of the total dollar value of the subcontract equal to the 
distinct, clearly defined portion of the Work that the DBE performs with its own forces.  
The value of work performed by the DBE includes the cost of supplies and materials 
purchased by the DBE and equipment leased by the DBE, for its work on the contract. 
Supplies, materials or equipment obtained by a DBE that are not utilized or incorporated 
in the contract work by the DBE will not be eligible for DBE credit. 
 
The supplies, materials, and equipment purchased or leased from the Contractor or its 
affiliate, including any Contractor’s resources available to DBE subcontractors at no 
cost, shall not be credited. 
 
DBE credit will not be given in instances where the equipment lease includes the 
operator. The DBE is expected to operate the equipment used in the performance of its 
work under the contract with its own forces. Situations where equipment is leased and 
used by the DBE, but payment is deducted from the Contractor’s payment to the DBE is 
not allowed. 
 
If a DBE subcontracts a portion of the Work of its contract to another firm, the value of 
the subcontracted Work may be credited only if the DBE’s Lower-Tier Subcontractor is 
also a DBE.  Work subcontracted to a non-DBE shall not be credited. 
 
Count expenditures toward race/gender-neutral participation only if the DBE is 
performing a CUF on the contract. 
 
DBE Subcontract and Lower Tier Subcontract Documents 
There must be a subcontract agreement that complies with 49 CFR Part 26 and fully 
describes the distinct elements of Work committed to be performed by the DBE. The 
subcontract agreement shall incorporate requirements of the primary Contract. 
Subcontract agreements of all tiers, including lease agreements shall be readily 
available at the project site for the Engineer review. 
 
DBE Service Provider 
The value of fees or commissions charged by a DBE Broker, a DBE behaving in a 
manner of a Broker, or another service provider for providing a bona fide service, such 
as professional, technical, consultant, managerial services, or for providing bonds or 
insurance specifically required for the performance of the contract will only be credited 
as DBE participation, if the fee/commission is determined by the Contracting Agency to 
be reasonable and the firm has performed a CUF. 
 
Temporary Traffic Control 
If the DBE firm is being utilized in the capacity of only “Flagging”, the DBE firm must 
provide a Traffic Control Supervisor (TCS) and flagger, which are under the direct 
control of the DBE. The DBE firm shall also provide all flagging equipment (e.g. paddles, 
hard hats, and vests). 
 
If the DBE firm is being utilized in the capacity of “Traffic Control Services”, the DBE firm 
must provide a TCS, flaggers, and traffic control items (e.g., cones, barrels, signs, etc.) 
and be in total control of all items in implementing the traffic control for the project. In 
addition, if the DBE firm utilizes the Contractor’s equipment, such as Transportable 
Attenuators and Portable Changeable Message Signs (PCMS) no DBE credit can be 
taken for supplying and operating the items. 
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Trucking 
DBE trucking firm participation may only be credited as DBE participation for the value of 
the hauling services, not for the materials being hauled unless the trucking firm is also 
certified as a supplier.  In situations where the DBE’s work is priced per ton, the value of 
the hauling service must be calculated separately from the value of the materials in order 
to determine DBE credit for hauling.  
 
The DBE trucking firm must own and operate at least one licensed, insured and 
operational truck on the contract. The truck must be of the type that is necessary to 
perform the hauling duties required under the contract. The DBE receives credit for the 
value of the transportation services it provides on the Contract using trucks it owns or 
leases, licenses, insures, and operates with drivers it employs. 
 
The DBE may lease additional trucks from another DBE firm. The Work that a DBE 
trucking firm performs with trucks it leases from other certified DBE trucking firms qualify 
for 100% DBE credit  
 
The trucking Work subcontracted to any non-DBE trucking firm will not receive credit for 
Work done on the project. The DBE may lease trucks from a non-DBE truck leasing 
company, but can only receive credit as DBE participation if the DBE uses its own 
employees as drivers. 
 
DBE credit for a truck broker is limited to the fee/commission that the DBE receives for 
arranging transportation services. 
 
Truck registration and lease agreements shall be readily available at the project site for 
the Engineer review. 
 
DBE Manufacturer and DBE Regular Dealer 
One hundred percent (100%) of the cost of the manufactured product obtained from a 
DBE Manufacturer can count as DBE participation. 
 
Sixty percent (60%) of the cost of materials or supplies purchased from a DBE Regular 
Dealer may be credited as DBE participation.  If the role of the DBE Regular Dealer is 
determined to be that of a pass-through, then no DBE credit will be given for its services. 
If the role of the DBE Regular Dealer is determined to be that of a Broker, then DBE 
credit shall be limited to the fee or commission it receives for its services.  Regular 
Dealer status and the amount of credit is determined on a Contract-by-Contract basis.   
 
Regular Dealer DBE firms must be approved before being used on a project. The 
WSDOT Approved Regular Dealer list published on WSDOT’s Office of Equal 
Opportunity (OEO) web site must include the specific project for which approval is being 
requested.  The Regular Dealer must submit the Regular Dealer Status Request form a 
minimum of five days prior to being utilized on the specific project. 
 
Purchase of materials or supplies from a DBE which is neither a manufacturer nor a 
regular dealer, (i.e. Broker) only the fees or commissions charged for assistance in the 
procurement of the materials and supplies, or fees or transportation charges for the 
delivery of materials or supplies required on a job site, can count as DBE participation 
provided the fees are not excessive as compared with fees customarily allowed for 
similar services.  Documentation will be required to support the fee/commission charged 
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by the DBE. The cost of the materials and supplies themselves cannot be counted 
toward as DBE participation.  

 
Note: Requests to be listed as a Regular Dealer will only be processed if the 

requesting firm is a material supplier certified by the Office of Minority and 
Women’s Business Enterprises in a NAICS code that falls within the 42XXXX 
NAICS Wholesale code section. 

 
Procedures Between Award and Execution 
After Award and prior to Execution, the Contractor shall provide the additional information 
described below. Failure to comply shall result in the forfeiture of the Bidder’s Proposal bond 
or deposit. 

 
1. A list of all firms who submitted a bid or quote in attempt to participate in this project 

whether they were successful or not.  Include the business name and mailing 
address. 

 
Note: The firms identified by the Contractor may be contacted by the 

Contracting Agency to solicit general information as follows: age of the 
firm and average of its gross annual receipts over the past three-years. 

 
Procedures After Execution 
Commercially Useful Function (CUF) 
The Contractor may only take credit for the payments made for Work performed by a DBE 
that is determined to be performing a CUF.  Payment must be commensurate with the work 
actually performed by the DBE.  This applies to all DBEs performing Work on a project, 
whether or not the DBEs are COA, if the Contractor wants to receive credit for their 
participation. The Engineer will conduct CUF reviews to ascertain whether DBEs are 
performing a CUF.  A DBE performs a CUF when it is carrying out its responsibilities of its 
contract by actually performing, managing, and supervising the Work involved. The DBE 
must be responsible for negotiating price; determining quality and quantity; ordering the 
material, installing (where applicable); and paying for the material itself.  If a DBE does not 
perform “all” of these functions on a furnish-and-install contract, it has not performed a CUF 
and the cost of materials cannot be counted toward UDBE COA Goal. Leasing of equipment 
from a leasing company is allowed. However, leasing/purchasing equipment from the 
Contractor is not allowed.  Lease agreements shall be readily available for review by the 
Engineer. 
 
In order for a DBE traffic control company to be considered to be performing a CUF, the 
DBE must be in control of its work inclusive of supervision.  The DBE shall employ a Traffic 
Control Supervisor who is directly involved in the management and supervision of the traffic 
control employees and services. 
 
The DBE does not perform a CUF if its role is limited to that of an extra participant in a 
transaction, contract, or project through which the funds are passed in order to obtain the 
appearance of DBE participation. 
 
The following are some of the factors that the Engineer will use in determining whether a 
DBE trucking company is performing a CUF: 

 
• The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on the Contract.  The owner 
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demonstrates business related knowledge, shows up on site and is determined to be 
actively running the business.   

 
• The DBE shall with its own workforce, operate at least one fully licensed, insured, 

and operational truck used on the Contract.  The drivers of the trucks owned and 
leased by the DBE must be exclusively employed by the DBE and reflected on the 
DBE’s payroll. 

 
• Lease agreements for trucks shall indicate that the DBE has exclusive use of and 

control over the truck(s). This does not preclude the leased truck from working for 
others provided it is with the consent of the DBE and the lease provides the DBE 
absolute priority for use of the leased truck.  

 
• Leased trucks shall display the name and identification number of the DBE.  

 
Joint Checking 
A joint check is a check between a Subcontractor and the Contractor to the supplier of 
materials/supplies. The check is issued by the Contractor as payer to the Subcontractor and 
the material supplier jointly for items to be incorporated into the project.  The DBE must 
release the check to the supplier, while the Contractor acts solely as the guarantor. 
 
A joint check agreement must be approved by the Engineer and requested by the DBE 
involved using the DBE Joint Check Request Form (form # 272-053) prior to its use.  The 
form must accompany the DBE Joint Check Agreement between the parties involved, 
including the conditions of the arrangement and expected use of the joint checks.  
 
The approval to use joint checks and the use will be closely monitored by the Engineer.  To 
receive DBE credit for performing a CUF with respect to obtaining materials and supplies, a 
DBE must “be responsible for negotiating price, determining quality and quantity, ordering 
the material and installing and paying for the material itself.”  The Contractor shall submit 
DBE Joint Check Request Form for the Engineer approval prior to using a joint check.   
 
Material costs paid by the Contractor directly to the material supplier is not allowed.  If 
proper procedures are not followed or the Engineer determines that the arrangement results 
in lack of independence for the DBE involved, no DBE credit will be given for the DBE’s 
participation as it relates to the material cost. 
 
Prompt Payment 
Prompt payment to all subcontractors shall be in accordance with Section 1-08.1. Prompt 
Payment requirements apply to progress payments as well as return of retainage. 
 
Reporting 
The Contractor and all subcontractors/suppliers/service providers that utilize DBEs to 
perform work on the project, shall maintain appropriate records that will enable the Engineer 
to verify DBE participation throughout the life of the project. 
 
Refer to Section 1-08.1 for additional reporting requirements associated with this Contract. 
 
Decertification 
When a DBE is “decertified” from the DBE program during the course of the Contract, the 
participation of that DBE shall continue to count as DBE participation as long as the 
subcontract with the DBE was executed prior to the decertification notice. The Contractor is 
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obligated to substitute when a DBE does not have an executed subcontract agreement at 
the time of decertification. 
 
Consequences of Non-Compliance 
Each contract with a Contractor (and each subcontract the Contractor signs with a 
Subcontractor) must include the following assurance clause:  
 
The Contractor, subrecipient, or Subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the Contractor to carry out these requirements is a material 
breach of this contract, which may result in the termination of this contract or such other 
remedy as the recipient deems appropriate, which may include, but is not limited to: 

 
(1) Withholding monthly progress payments; 
 
(2) Assessing sanctions; 
 
(3) Liquidated damages; and/or 
 
(4) Disqualifying the Contractor from future bidding as non-responsible. 
 

Payment 
Compensation for all costs involved with complying with the conditions of this Specification 
and any other associated DBE requirements is included in payment for the associated 
Contract items of Work, except otherwise provided in the Specifications. 

 
JUNE 1, 2017 (WSDOT GSP) 1-07.11.OPT6.GR1 

Small Business Enterprise Participation 
The Small Business Enterprise (SBE) Program is an element of the Disadvantaged 
Business Enterprise (DBE) Program in accordance with the requirements of 49 CFR Part 
26.39. As such, the requirements of this contract establish affirmative efforts to utilize SBE 
certified firms on construction projects. No preference will be included in the evaluation of 
Bids/Proposals. No minimum level of SBE participation shall be required as a Condition of 
Award and Bids/Proposals may not be rejected or considered non-responsive on that basis. 
 
Voluntary SBE Goals 
A voluntary goal amount of ten percent of the Contract bid amount is established. 
 
The goal is voluntary, but achievement of the goal is encouraged. No preference will be 
included in the evaluation of bids/proposals.  Bidders may contact the Washington State 
Office of Minority and Women’s Business Enterprises (OMWBE) at 360-664-9750 or visit 
www.omwbe.wa.gov to obtain information on certified SBE firms. 
 
Required SBE Participation Plan 
The Contractor shall submit a SBE Participation Plan prior to commencing contract work. 
Although the goal is voluntary, the outreach efforts to provide SBE maximum practicable 
opportunities are not.  
 
For SBE Participation Plan Drafting Guidelines, please visit:  

 
www.wsdot.wa.gov/equalopportunity. 
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Prompt Payment 
Prompt payment to all subcontractors shall be in accordance with Section 1-08.1. Prompt 
payment requirements apply to progress payments as well as return of retainage. 
 
Required SBE Reporting 
The Contractor and all subcontractors/suppliers/service providers that utilize DBEs to 
perform work on the project, shall maintain appropriate records that will enable the Engineer 
to verify DBE participation throughout the life of the project. 
 
Refer to Section 1-08.1 for additional reporting requirements associated with this contract. 
 
Definitions 
Regardless of race or gender, a SBE is one certified by OMWBE as such, where the firm’s: 

 
 Three year averaged gross receipts are less than $22.41 million dollars, with smaller 

industry standards applicable 
 

 Is at least 51% owned and controlled by an individual or individuals with a personal 
net worth less than $1.32 million dollars 
 

 A Micro Small Business Enterprise is a firm certified as an SBE with average gross 
receipts for three years less than one million dollars 

 
 
FEDERAL AGENCY INSPECTION 
(WSDOT GSP) 1-07.12.GR1 

 
(WSDOT GSP) 1-07.12.INST1.GR1 

Section 1-07.12 is supplemented with the following: 
 

Required Federal Aid Provisions 
JANUARY 25, 2016 (WSDOT GSP) 1-07.12.OPT1.GR1 

 
The Required Contract Provisions Federal Aid Construction Contracts (FHWA 1273) 
Revised May 1, 2012 and the amendments thereto supersede any conflicting provisions of 
the Standard Specifications and are made a part of this Contract; provided, however, that if 
any of the provisions of FHWA 1273, as amended, are less restrictive than Washington 
State Law, then the Washington State Law shall prevail. 
 
The provisions of FHWA 1273, as amended, included in this Contract require that the 
Contractor insert the FHWA 1273 and amendments thereto in each Subcontract, together 
with the wage rates which are part of the FHWA 1273, as amended.  Also, a clause shall be 
included in each Subcontract requiring the Subcontractors to insert the FHWA 1273 and 
amendments thereto in any lower tier Subcontracts, together with the wage rates.  The 
Contractor shall also ensure that this section, REQUIRED FEDERAL AID PROVISIONS, is 
inserted in each Subcontract for Subcontractors and lower tier Subcontractors.  For this 
purpose, upon request to the Project Engineer, the Contractor will be provided with extra 
copies of the FHWA 1273, the amendments thereto, the applicable wage rates, and this 
Special Provision. 
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UTILITIES AND SIMILAR FACILITIES 
(WSDOT GSP) 1-07.17.GR1 

 
(WSDOT GSP) 1-07.17.INST1.GR1 

Section 1-07.17 is supplemented with the following: 
 

APRIL 2, 2007 (WSDOT GSP) 1-07.17.OPT1.FR1 

Locations and dimensions shown in the Plans for existing facilities are in accordance with 
available information obtained without uncovering, measuring, or other verification. 
 
The following addresses and telephone numbers of utility companies known or suspected of 
having facilities within the project limits are supplied for the Contractor's convenience: 
 

Avista      Williams Gas      Frontier Communications 
5702 SR 270    East 1022 Hawthorne Road  110 NE Whitman St 
Pullman, WA 99163  Spokane, WA 99218    Pullman, WA 99163 
509-336-6238    509-466-6650      509-331-5788 

 
 

PUBLIC LIABILITY AND PROPERTY DAMAGE INSURANCE 
JANUARY 4, 2016 (APWA GSP) 1-07.18 

 
Delete Section 1-07.18 in its entirety, and replace it with the following: 
 

1-07.18  Insurance 
 
1-07.18(1)  General Requirements 
A. The Contractor shall procure and maintain the insurance described in all subsections of 

section 1-07.18 of these Special Provisions, from insurers with a current A. M. Best 
rating of not less than A-: VII and licensed to do business in the State of Washington.  
The Contracting Agency reserves the right to approve or reject the insurance provided, 
based on the insurer’s financial condition. 

 
B. The Contractor shall keep this insurance in force without interruption from the 

commencement of the Contractor’s Work through the term of the Contract and for thirty 
(30) days after the Physical Completion date, unless otherwise indicated below.   
 

C. If any insurance policy is written on a claims made form, its retroactive date, and that of 
all subsequent renewals, shall be no later than the effective date of this Contract.  The 
policy shall state that coverage is claims made, and state the retroactive date.  Claims-
made form coverage shall be maintained by the Contractor for a minimum of 36 months 
following the Completion Date or earlier termination of this Contract, and the Contractor 
shall annually provide the Contracting Agency with proof of renewal.  If renewal of the 
claims made form of coverage becomes unavailable, or economically prohibitive, the 
Contractor shall purchase an extended reporting period (“tail”) or execute another form 
of guarantee acceptable to the Contracting Agency to assure financial responsibility for 
liability for services performed. 

 
D. The Contractor’s Automobile Liability, Commercial General Liability and Excess or 

Umbrella Liability insurance policies shall be primary and non-contributory insurance as 
respects the Contracting Agency’s insurance, self-insurance, or self-insured pool 
coverage. Any insurance, self-insurance, or self-insured pool coverage maintained by 
the Contracting Agency shall be excess of the Contractor’s insurance and shall not 
contribute with it.   
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E. The Contractor shall provide the Contracting Agency and all additional insureds with 

written notice of any policy cancellation, within two business days of their receipt of such 
notice. 
 

G. The Contractor shall not begin work under the Contract until the required insurance has 
been obtained and approved by the Contracting Agency 

 
H. Failure on the part of the Contractor to maintain the insurance as required shall 

constitute a material breach of contract, upon which the Contracting Agency may, after 
giving five business days’ notice to the Contractor to correct the breach, immediately 
terminate the Contract or, at its discretion, procure or renew such insurance and pay any 
and all premiums in connection therewith, with any sums so expended to be repaid to 
the Contracting Agency on demand, or at the sole discretion of the Contracting Agency, 
offset against funds due the Contractor from the Contracting Agency. 

 
I. All costs for insurance shall be incidental to and included in the unit or lump sum prices 

of the Contract and no additional payment will be made. 
 

1-07.18(2)  Additional Insured  
All insurance policies, with the exception of Workers Compensation, and of Professional 
Liability and Builder’s Risk (if required by this Contract) shall name the following listed 
entities as additional insured(s) using the forms or endorsements required herein: 
 
 the Contracting Agency and its officers, elected officials, employees, agents, and 

volunteers  
 

The above-listed entities shall be additional insured(s) for the full available limits of liability 
maintained by the Contractor, irrespective of whether such limits maintained by the 
Contractor are greater than those required by this Contract, and irrespective of whether the 
Certificate of Insurance provided by the Contractor pursuant to 1-07.18(4) describes limits 
lower than those maintained by the Contractor.   
 
For Commercial General Liability insurance coverage, the required additional insured 
endorsements shall be at least as broad as ISO forms CG 20 10 10 01 for ongoing 
operations and CG 20 37 10 01 for completed operations. 
 
1-07.18(3)  Subcontractors  
The Contractor shall cause each Subcontractor of every tier to provide insurance coverage 
that complies with all applicable requirements of the Contractor-provided insurance as set 
forth herein, except the Contractor shall have sole responsibility for determining the limits of 
coverage required to be obtained by Subcontractors.   
 
The Contractor shall ensure that all Subcontractors of every tier add all entities listed in 
1-07.18(2) as additional insureds, and provide proof of such on the policies as required by 
that section as detailed in 1-07.18(2) using an endorsement as least as broad as ISO CG 20 
10 10 01 for ongoing operations and CG 20 37 10 01 for completed operations.  
 
Upon request by the Contracting Agency, the Contractor shall forward to the Contracting 
Agency evidence of insurance and copies of the additional insured endorsements of each 
Subcontractor of every tier as required in 1-07.18(4) Verification of Coverage.  
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1-07.18(4)  Verification of Coverage 
The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and 
endorsements for each policy of insurance meeting the requirements set forth herein when 
the Contractor delivers the signed Contract for the work.  Failure of Contracting Agency to 
demand such verification of coverage with these insurance requirements or failure of 
Contracting Agency to identify a deficiency from the insurance documentation provided shall 
not be construed as a waiver of Contractor’s obligation to maintain such insurance.  
 
Verification of coverage shall include: 
 

1. An ACORD certificate or a form determined by the Contracting Agency to be 
equivalent. 

2. Copies of all endorsements naming Contracting Agency and all other entities listed in 
1-07.18(2) as additional insured(s), showing the policy number.  The Contractor may 
submit a copy of any blanket additional insured clause from its policies instead of a 
separate endorsement.   

3. Any other amendatory endorsements to show the coverage required herein. 
4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy 

these requirements – actual endorsements must be submitted. 
 

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting 
Agency a full and certified copy of the insurance policy(s).  If Builders Risk insurance is 
required on this Project, a full and certified copy of that policy is required when the 
Contractor delivers the signed Contract for the work. 
 
1-07.18(5)  Coverages and Limits  
The insurance shall provide the minimum coverages and limits set forth below.  Contractor’s 
maintenance of insurance, its scope of coverage, and limits as required herein shall not be 
construed to limit the liability of the Contractor to the coverage provided by such insurance, 
or otherwise limit the Contracting Agency’s recourse to any remedy available at law or in 
equity. 
 
All deductibles and self-insured retentions must be disclosed and are subject to approval by 
the Contracting Agency.  The cost of any claim payments falling within the deductible or self-
insured retention shall be the responsibility of the Contractor.  In the event an additional 
insured incurs a liability subject to any policy’s deductibles or self-insured retention, said 
deductibles or self-insured retention shall be the responsibility of the Contractor. 
 
1-07.18(5)A  Commercial General Liability 
Commercial General Liability insurance shall be written on coverage forms at least as broad 
as ISO occurrence form CG 00 01, including but not limited to liability arising from premises, 
operations, stop gap liability, independent contractors, products-completed operations, 
personal and advertising injury, and liability assumed under an insured contract.  There shall 
be no exclusion for liability arising from explosion, collapse or underground property 
damage. 
 
The Commercial General Liability insurance shall be endorsed to provide a per project 
general aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.  
 
Contractor shall maintain Commercial General Liability Insurance arising out of the 
Contractor’s completed operations for at least three years following Substantial Completion 
of the Work. 
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Such policy must provide the following minimum limits: 
 

$1,000,000 Each Occurrence 
$2,000,000  General Aggregate  
$2,000,000 Products & Completed Operations Aggregate 
$1,000,000 Personal & Advertising Injury each offence 
$1,000,000 Stop Gap / Employers’ Liability each accident 

 
1-07.18(5)B  Automobile Liability 
Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall be 
written on a coverage form at least as broad as ISO form CA 00 01.  If the work involves the 
transport of pollutants, the automobile liability policy shall include MCS 90 and CA 99 48 
endorsements. 
 
Such policy must provide the following minimum limit: 
$1,000,000  Combined single limit each accident 
 
1-07.18(5)C  Workers’ Compensation 
The Contractor shall comply with Workers’ Compensation coverage as required by the 
Industrial Insurance laws of the State of Washington. 
 
 

PUBLIC CONVENIENCE AND SAFETY 
(WSDOT GSP) 1-07.23.GR1 

 
Construction Under Traffic 
(WSDOT GSP) 1-07.23(1).GR1 

 
(WSDOT GSP) 1-07.23(1).INST1.GR1 

Section 1-07.23(1) is supplemented with the following: 
 

Work Zone Clear Zone 
JANUARY 2, 2012 (WSDOT GSP) 1-07.23(1)OPT2.GR1 

 
The Work Zone Clear Zone (WZCZ) applies during working and nonworking hours. The 
WZCZ applies only to temporary roadside objects introduced by the Contractor’s 
operations and does not apply to preexisting conditions or permanent Work. Those 
work operations that are actively in progress shall be in accordance with adopted and 
approved Traffic Control Plans, and other contract requirements. 
 
During nonworking hours equipment or materials shall not be within the WZCZ unless 
they are protected by permanent guardrail or temporary concrete barrier. The use of 
temporary concrete barrier shall be permitted only if the Engineer approves the 
installation and location. 
 
During actual hours of work, unless protected as described above, only materials 
absolutely necessary to construction shall be within the WZCZ and only construction 
vehicles absolutely necessary to construction shall be allowed within the WZCZ or 
allowed to stop or park on the shoulder of the roadway. 
 
The Contractor's nonessential vehicles and employees private vehicles shall not be 
permitted to park within the WZCZ at any time unless protected as described above. 
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Deviation from the above requirements shall not occur unless the Contractor has 
requested the deviation in writing and the Engineer has provided written approval. 
 
Minimum WZCZ distances are measured from the edge of traveled way and will be 
determined as follows: 

 
Regulatory 

Posted Speed 
Distance From 
Traveled Way 

(Feet) 
35 mph or less 10 * 
40 mph 15 
45 to 55 mph 20 
60 mph or greater 30 

* or 2-feet beyond the outside edge of sidewalk 
 
Minimum Work Zone Clear Zone Distance 

 
 

RIGHTS OF WAY  
JULY 23, 2015 (APWA GSP) 1-07.24 

 
Delete Section 1-07.24 in its entirety, and replace it with the following: 
 

Street Right of Way lines, limits of easements, and limits of construction permits are 
indicated in the Plans.  The Contractor’s construction activities shall be confined within these 
limits, unless arrangements for use of private property are made. 
 
Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of way 
and easements, both permanent and temporary, necessary for carrying out the work.  
Exceptions to this are noted in the Bid Documents or will be brought to the Contractor’s 
attention by a duly issued Addendum. 
 
Whenever any of the work is accomplished on or through property other than public Right of 
Way, the Contractor shall meet and fulfill all covenants and stipulations of any easement 
agreement obtained by the Contracting Agency from the owner of the private property.  
Copies of the easement agreements may be included in the Contract Provisions or made 
available to the Contractor as soon as practical after they have been obtained by the 
Engineer. 
 
Whenever easements or rights of entry have not been acquired prior to advertising, these 
areas are so noted in the Plans.  The Contractor shall not proceed with any portion of the 
work in areas where right of way, easements or rights of entry have not been acquired until 
the Engineer certifies to the Contractor that the right of way or easement is available or that 
the right of entry has been received.  If the Contractor is delayed due to acts of omission on 
the part of the Contracting Agency in obtaining easements, rights of entry or right of way, the 
Contractor will be entitled to an extension of time.  The Contractor agrees that such delay 
shall not be a breach of contract. 
 
Each property owner shall be given 48 hours notice prior to entry by the Contractor.  This 
includes entry onto easements and private property where private improvements must be 
adjusted. 
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The Contractor shall be responsible for providing, without expense or liability to the 
Contracting Agency, any additional land and access thereto that the Contractor may desire 
for temporary construction facilities, storage of materials, or other Contractor needs.  
However, before using any private property, whether adjoining the work or not, the 
Contractor shall file with the Engineer a written permission of the private property owner, 
and, upon vacating the premises, a written release from the property owner of each property 
disturbed or otherwise interfered with by reasons of construction pursued under this 
contract.  The statement shall be signed by the private property owner, or proper authority 
acting for the owner of the private property affected, stating that permission has been 
granted to use the property and all necessary permits have been obtained or, in the case of 
a release, that the restoration of the property has been satisfactorily accomplished.  The 
statement shall include the parcel number, address, and date of signature.  Written releases 
must be filed with the Engineer before the Completion Date will be established. 
 
 

PROSECUTION AND PROGRESS 
(WSDOT GSP) 1-08.GR1 

 
PRELIMINARY MATTERS 
MAY 25, 2006 (APWA GSP) 1-08.0 

 
Add the following new section: 
 

1-08.0 Preliminary Matters  
MAY 25, 2006 (APWA GSP) 0800.1 

 
 
PRECONSTRUCTION CONFERENCE 
OCTOBER 10, 2008 (APWA GSP) 1-08.0(1) 

 
Add the following new Section 1-08.0(1):  
 

Prior to the Contractor beginning the work, a preconstruction conference will be held 
between the Contractor, the Engineer and such other interested parties as may be invited.  
The purpose of the preconstruction conference will be: 

 
1. To review the initial progress schedule; 
2. To establish a working understanding among the various parties associated or 

affected by the work; 
3. To establish and review procedures for progress payment, notifications, approvals, 

submittals, etc.; 
4. To establish normal working hours for the work; 
5. To review safety standards and traffic control; and 
6. To discuss such other related items as may be pertinent to the work. 

 

The Contractor shall prepare and submit at the preconstruction conference the following: 

 
1. A breakdown of all lump sum items; 
2. A preliminary schedule of working drawing submittals; and 
3. A list of material sources for approval if applicable. 
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HOURS OF WORK 
DECEMBER 8, 2014 (APWA GSP) 1-08.0(2) 

 
Add the following new Section 1-08.0(2):  

 
Except in the case of emergency or unless otherwise approved by the Engineer, the normal 
working hours for the Contract shall be any consecutive 8-hour period between 7:00 a.m. 
and 6:00 p.m. Monday through Friday, exclusive of a lunch break. If the Contractor desires 
different than the normal working hours stated above, the request must be submitted in 
writing prior to the preconstruction conference, subject to the provisions below.  The working 
hours for the Contract shall be established at or prior to the preconstruction conference.   
 
All working hours and days are also subject to local permit and ordinance conditions (such 
as noise ordinances). 
 
If the Contractor wishes to deviate from the established working hours, the Contractor shall 
submit a written request to the Engineer for consideration.  This request shall state what 
hours are being requested, and why.  Requests shall be submitted for review no later than 3 
days prior to the day(s) the Contractor is requesting to change the hours. 
 
If the Contracting Agency approves such a deviation, such approval may be subject to 
certain other conditions, which will be detailed in writing.  For example:  
 

1. On non-Federal aid projects, requiring the Contractor to reimburse the Contracting 
Agency for the costs in excess of straight-time costs for Contracting Agency 
representatives who worked during such times.  (The Engineer may require 
designated representatives to be present during the work.  Representatives who may 
be deemed necessary by the Engineer include, but are not limited to: survey crews; 
personnel from the Contracting Agency’s material testing lab; inspectors; and other 
Contracting Agency employees or third party consultants when, in the opinion of the 
Engineer, such work necessitates their presence.) 
 

2. Considering the work performed on Saturdays, Sundays, and holidays as working 
days with regard to the contract time.  

 
3. Considering multiple work shifts as multiple working days with respect to contract 

time even though the multiple shifts occur in a single 24-hour period. 
 

4. If a 4-10 work schedule is requested and approved the non working day for the week 
will be charged as a working day. 

 
5. If Davis Bacon wage rates apply to this Contract, all requirements must be met and 

recorded properly on certified payroll 
 
 

SUBCONTRACTING  
(WSDOT GSP) 1-08.1.GR1 

 
(WSDOT GSP) 1-08.1.INST1.GR1 

Section 1-08.1 is supplemented with the following: 
 

OCTOBER 12, 1998 (WSDOT GSP) 1-08.1.OPT1.GR1 

Prior to any subcontractor or lower tier subcontractor beginning work, the Contractor shall 
submit to the Engineer a certification (WSDOT Form 420-004) that a written agreement 
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between the Contractor and the subcontractor or between the subcontractor and any lower 
tier subcontractor has been executed.  This certification shall also guarantee that these 
subcontract agreements include all the documents required by the Special Provision 
FEDERAL AGENCY INSPECTION. 
 
A subcontractor or lower tier subcontractor will not be permitted to perform any work under 
the contract until the following documents have been completed and submitted to the 
Engineer: 
 

1. Request to Sublet Work (Form 421-012), and 
2. Contractor and Subcontractor or Lower Tier Subcontractor Certification for Federal-

aid Projects (Form 420-004). 
 

The Contractor's records pertaining to the requirements of this Special Provision shall be 
open to inspection or audit by representatives of the Contracting Agency during the life of 
the contract and for a period of not less than three years after the date of acceptance of the 
contract.  The Contractor shall retain these records for that period.  The Contractor shall 
also guarantee that these records of all subcontractors and lower tier subcontractors shall 
be available and open to similar inspection or audit for the same time period. 

 
NOVEMBER 30, 2018 (APWA GSP) 1-08.1 OPTION A 

The eighth paragraph of Section 1-08.1is revised to read: 
 
The Contractor shall certify to the actual amount received from the Contracting Agency and 
amounts paid to all firms that were used as Subcontractors, lower tier subcontractors, 
manufacturers, regular dealers, or service providers on the Contract. This includes all 
Disadvantaged, Minority, Small, Veteran or Women’s Business Enterprise firms. This 
Certification shall be submitted to the Engineer on a monthly basis each month between 
Execution of the Contract and Physical Completion of the Contract using the application 
available at: https://wsdot.diversitycompliance.com. A monthly report shall be submitted for 
every month between Execution of the Contract and Physical Completion regardless of 
whether payments were made or work occurred. 

  
 
NOTICE TO PROCEED AND PROSECUTION OF THE WORK  
JULY 23, 2015 (APWA GSP) 1-08.4 

 
Delete Section 1-08.4 and replace it with the following: 
 

Notice to Proceed will be given after the contract has been executed and the contract bond 
and evidence of insurance have been approved and filed by the Contracting Agency.  The 
Contractor shall not commence with the work until the Notice to Proceed has been given by 
the Engineer.  The Contractor shall commence construction activities on the project site 
within ten days of the Notice to Proceed Date, unless otherwise approved in writing.  The 
Contractor shall diligently pursue the work to the physical completion date within the time 
specified in the contract.  Voluntary shutdown or slowing of operations by the Contractor 
shall not relieve the Contractor of the responsibility to complete the work within the time(s) 
specified in the contract. 
 
When shown in the Plans, the first order of work shall be the installation of high visibility 
fencing to delineate all areas for protection or restoration, as described in the Contract. 
Installation of high visibility fencing adjacent to the roadway shall occur after the placement 
of all necessary signs and traffic control devices in accordance with 1-10.1(2). Upon 
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construction of the fencing, the Contractor shall request the Engineer to inspect the fence. 
No other work shall be performed on the site until the Contracting Agency has accepted the 
installation of high visibility fencing, as described in the Contract. 
 
 

TIME FOR COMPLETION 
(WSDOT GSP) 1-08.5.GR1 

 
(WSDOT GSP) 1-08.5.INST2.GR1 

Section 1-08.5 is supplemented with the following: 
 

MARCH 13, 1995 (WSDOT GSP) 1-08.5.OPT7.FR1 

This project shall be physically completed within 14 working days. 
 
NOVEMBER 30, 2018 (APWA GSP) 1-08.5 OPTION B 

Revise the third and fourth paragraphs of Section 1-08.5 to read: 
  

Contract time shall begin on the first working day following the 10th calendar day after the 
Notice to Proceed date. If the Contractor starts work on the project at an earlier date, then 
contract time shall begin on the first working day when onsite work begins.  
 
Each working day shall be charged to the contract as it occurs, until the contract work is 
physically complete. If substantial completion has been granted and all the authorized 
working days have been used, charging of working days will cease. Each week the Engineer 
will provide the Contractor a statement that shows the number of working days: (1) charged 
to the contract the week before; (2) specified for the physical completion of the contract; and 
(3) remaining for the physical completion of the contract. The statement will also show the 
nonworking days and any partial or whole day the Engineer declares as unworkable. Within 
10 calendar days after the date of each statement, the Contractor shall file a written protest 
of any alleged discrepancies in it. To be considered by the Engineer, the protest shall be in 
sufficient detail to enable the Engineer to ascertain the basis and amount of time disputed. 
By not filing such detailed protest in that period, the Contractor shall be deemed as having 
accepted the statement as correct. If the Contractor is approved to work 10 hours a day and 
4 days a week (a 4-10 schedule) and the fifth day of the week in which a 4-10 shift is worked 
would ordinarily be charged as a working day, then the fifth day of that week will be charged 
as a working day whether or not the Contractor works on that day. 

 
Revise the sixth paragraph of Section 1-08.5 to read: 
 

The Engineer will give the Contractor written notice of the completion date of the contract 
after all the Contractor’s obligations under the contract have been performed by the 
Contractor. The following events must occur before the Completion Date can be 
established: 
 

1. The physical work on the project must be complete; and 
2. The Contractor must furnish all documentation required by the contract and required 

by law, to allow the Contracting Agency to process final acceptance of the contract. 
The following documents must be received by the Project Engineer prior to 
establishing a completion date: 

 
 a. Certified Payrolls (per Section 1-07.9(5)). 
 b. Material Acceptance Certification Documents 
 c. Monthly Reports of Amounts Credited as DBE Participation, as required by 

the Contract Provisions. 
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 d. Final Contract Voucher Certification 
 e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor 

and all Subcontractors 
 f. A copy of the Notice of Termination sent to the Washington State Department 

of Ecology (Ecology); the elapse of 30 calendar days from the date of receipt 
of the Notice of Termination by Ecology; and no rejection of the Notice of 
Termination by Ecology. This requirement will not apply if the Construction 
Stormwater General Permit is transferred back to the Contracting Agency in 
accordance with Section 8-01.3(16). 

 g.  Property owner releases per Section 1-07.24 
 
 
LIQUIDATED DAMAGES 
AUGUST 14, 2013 (APWA GSP) 1-08.9 

 
Revise the fourth paragraph of Section 1-08.9 to read: 
 

When the Contract Work has progressed to Substantial Completion as defined in the 
Contract. The Engineer may determine that the work is Substantially Complete.  The 
Engineer will notify the Contractor in writing of the Substantial Completion Date. For 
overruns in Contract time occurring after the date so established, the formula for liquidated 
damages shown above will not apply.  For overruns in Contract time occurring after the 
Substantial Completion Date, liquidated damages shall be assessed on the basis of direct 
engineering and related costs assignable to the project until the actual Physical Completion 
Date of all the Contract Work.  The Contractor shall complete the remaining Work as 
promptly as possible. Upon request by the Project Engineer, the Contractor shall furnish a 
written schedule for completing the physical Work on the Contract. 

 
 

MEASUREMENT AND PAYMENT 
(WSDOT GSP) 1-09.GR1 

 
PAYMENTS  
(WSDOT GSP) 1-09.9.GR1 

 
MARCH 13, 2012 (APWA GSP) 1-09.9 

Delete the first four paragraphs of Section 1-09.9 and replace them with the following: 
 

The basis of payment will be the actual quantities of Work performed according to the 
Contract and as specified for payment. 
 
The Contractor shall submit a breakdown of the cost of lump sum bid items at the 
Preconstruction Conference, to enable the Project Engineer to determine the Work 
performed on a monthly basis.  A breakdown is not required for lump sum items that include 
a basis for incremental payments as part of the respective Specification.  Absent a lump 
sum breakdown, the Project Engineer will make a determination based on information 
available.  The Project Engineer’s determination of the cost of work shall be final. 
 
Progress payments for completed work and material on hand will be based upon progress 
estimates prepared by the Engineer.  A progress estimate cutoff date will be established at 
the preconstruction conference. 

 
The initial progress estimate will be made not later than 30 days after the Contractor 
commences the work, and successive progress estimates will be made every month 
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thereafter until the Completion Date.  Progress estimates made during progress of the work 
are tentative, and made only for the purpose of determining progress payments.  The 
progress estimates are subject to change at any time prior to the calculation of the final 
payment. 

 
The value of the progress estimate will be the sum of the following: 
 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units of 
work completed multiplied by the unit price. 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum 
breakdown for that item, or absent such a breakdown, based on the Engineer’s 
determination. 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site or 
other storage area approved by the Engineer. 

4. Change Orders — entitlement for approved extra cost or completed extra work as 
determined by the Engineer. 

 
Progress payments will be made in accordance with the progress estimate less: 
 

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 
2. The amount of progress payments previously made; and 
3. Funds withheld by the Contracting Agency for disbursement in accordance with the 

Contract Documents. 
 
Progress payments for work performed shall not be evidence of acceptable performance or 
an admission by the Contracting Agency that any work has been satisfactorily completed.  
The determination of payments under the contract will be final in accordance with Section 
1-05.1. 
 

MARCH 13, 2012 (APWA GSP) 1-09.9 

Supplement Section 1-09.9 with the following: 
 

Lump sum item breakdowns are not required when the bid price for the lump sum item is 
less than $20,000. 

 
Retainage 
(WSDOT GSP) 1-09.9(1).GR1 

 
(WSDOT GSP) 1-09.9(1).INST1.GR1 

Section 1-09.9(1) content and title is deleted and replaced with the following: 
 

JUNE 27, 2011 (WSDOT GSP) 1-09.9(1).OPT1.GR1 

Vacant 
 
 
TIME LIMITATION AND JURISDICTION 
NOVEMBER 30, 2018 (APWA GSP) 1-09.11(3) 

 
Revise Section 1-09.11(3) to read: 

 
For the convenience of the parties to the Contract it is mutually agreed by the parties that 
any claims or causes of action which the Contractor has against the Contracting Agency 
arising from the Contract shall be brought within 180 calendar days from the date of final 
acceptance (Section 1-05.12) of the Contract by the Contracting Agency; and it is further 
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agreed that any such claims or causes of action shall be brought only in the Superior Court 
of  the county where the Contracting Agency headquarters is located, provided that where 
an action is asserted against a county, RCW 36.01.050 shall control venue and jurisdiction.  
The parties understand and agree that the Contractor’s failure to bring suit within the time 
period provided, shall be a complete bar to any such claims or causes of action. It is further 
mutually agreed by the parties that when any claims or causes of action which the 
Contractor asserts against the Contracting Agency arising from the Contract are filed with 
the Contracting Agency or initiated in court, the Contractor shall permit the Contracting 
Agency to have timely access to any records deemed necessary by the Contracting Agency 
to assist in evaluating the claims or action. 

 
 
CLAIMS $250,000 OR LESS 
OCTOBER 1, 2005 (APWA GSP) 1-09.13(3) 

 
Delete Section 1-09.13(3) and replace it with the following: 

 
The Contractor and the Contracting Agency mutually agree that those claims that total 
$250,000 or less, submitted in accordance with Section 1-09.11 and not resolved by 
nonbinding ADR processes, shall be resolved through litigation unless the parties mutually 
agree in writing to resolve the claim through binding arbitration. 

 
 
ADMINISTRATION OF ARBITRATION 
NOVEMBER 30, 2018 (APWA GSP) 1-09.13(3)A 

 
Revise the third paragraph of Section 1-09.13(3)A to read: 
 

The Contracting Agency and the Contractor mutually agree to be bound by the decision of 
the arbitrator, and judgment upon the award rendered by the arbitrator may be entered in 
the Superior Court of the county in which the Contracting Agency’s headquarters is located, 
provided that where claims subject to arbitration are asserted against a county, RCW 
36.01.050 shall control venue and jurisdiction of the Superior Court. The decision of the 
arbitrator and the specific basis for the decision shall be in writing. The arbitrator shall use 
the Contract as a basis for decisions. 

 
 

TEMPORARY TRAFFIC CONTROL 
(WSDOT GSP) 1-10.GR1 

 
TRAFFIC CONTROL MANAGEMENT 
(WSDOT GSP) 1-10.2.GR1 

 
General 
(WSDOT GSP) 1-10.2(1).GR1 

 
 (WSDOT GSP) 1-10.2(1).INST1.GR1 

Section 1-10.2(1) is supplemented with the following: 
 

JANUARY 3, 2017 (WSDOT GSP) 1-10.2(1).OPT1.GR1 

Only training with WSDOT TCS card and WSDOT training curriculum is recognized in the 
state of Washington. The Traffic Control Supervisor shall be certified by one of the following: 
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The Northwest Laborers-Employers Training Trust 
27055 Ohio Ave. 
Kingston, WA 98346 
(360) 297-3035 
 
Evergreen Safety Council 
12545 135th Ave. NE 
Kirkland, WA 98034-8709 
1-800-521-0778  
 
The American Traffic Safety Services Association 
15 Riverside Parkway, Suite 100 
Fredericksburg, Virginia 22406-1022 
Training Dept. Toll Free (877) 642-4637 
Phone: (540) 368-1701 

 
 
MEASUREMENT 
(WSDOT GSP) 1-10.4.GR1 

 
Item Bids With Lump Sum for Incidentals  
(WSDOT GSP) 1-10.4(2).GR1  

  
(WSDOT GSP) 1-10.4(2).INST1.GR1  

Section 1-10.4(2) is supplemented with the following:  
  

AUGUST 2, 2004 (WSDOT GSP) 1-10.4(1).OPT1.GR1 

The proposal contains the item “Project Temporary Traffic Control,” lump sum. The 
provisions of Section 1-10.4(1) shall apply. 

  
 

DIVISION 8 
MISCELLANEOUS CONSTRUCTION 

(WSDOT GSP) DIVISION8.GR8 

 
GUARDRAIL 
(WSDOT GSP) 8-11.GR8 

 
BEAM GUARDRAIL 
(WC GSP) 8-11.3(1).GR8 

 
(WSDOT GSP) 8-11.3(1).INST1.GR8  

Section 8-11.3(1) is supplemented with the following:  
  

APRIL 5, 2010 (WSDOT GSP) 8-11.3(1).OPT1.GR8 

This project may contain a mixture of steel and wood posts. The bidder is advised that post 
selection will be as detailed in the plans and these specifications. 
 
 

MEASUREMENT 
(WC GSP) 8-11.4.GR8 

 
(WC GSP) 8-11.4.INST1.GR8  

Section 8-11.3(1) is supplemented with the following:  
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MARCH 8, 2019 (WC GSP) 8-11.5.OPT1.GR8 

Measurement of beam guardrail anchor Type 1 will be per each for the completed anchor, 
including the attachment of the anchor to the guardrail. 

 
 
PAYMENT 
(WC GSP) 8-11.5.GR8 

 
(WC GSP) 8-11.5.INST1.GR8  

Section 8-11.5 is supplemented with the following:  
 

MARCH 8, 2019 (WC GSP) 8-11.5.OPT1.GR8 

“Beam Guardrail Anchor Type 1”, per each. 
 
 

STANDARD PLANS 
 

STANDARD PLANS 
MARCH 8, 2019 (WC GSP) STDPLANS.GR9 

 
The State of Washington Standard Plans for Road, Bridge and Municipal Construction M21-01 
transmitted under Publications Transmittal No. PT 16-048, effective August 6, 2018 is made a 
part of this contract. 
 
The Standard Plans are revised as follows: 

 
A-40.10 
Section View, PCCP to HMA Longitudinal Joint, callout, was – “Sawed Groove ~ Width 3/16” 
(IN) MIN. to 5/16” (IN) MAX. ~ Depth 1” (IN) MIN. ~ see Std. Spec. 5-04.3(12)B” is revised to 
read; “Sawed Groove ~ Width 3/16” (IN) MIN. to 5/16” (IN) MAX. ~ Depth 1” (IN) MIN. ~ see 
Std. Spec. Section 5-04.3(12)A2” 
Section View, Transverse Contraction Joint, dimension, was – “D/4” is revised to read: “D/3 
to D/4” 
 
A-50.10 
Sheet 2 of 2, Plan, with Single Slope Barrier, reference C-14a is revised to C-70.10 
 
A-50.20 
Sheet 2 of 2, Plan, with Anchored Barrier, reference C-14a is revised to C-70.10 
 
A-50.30 
Sheet 2 of 2, Plan (top), reference C-14a is revised to C-70.1 
 
B-10.60 
DELETED 
 
B-82.20 
DELETED 
 
B-90.40 
Valve Detail - DELETED 
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C-2C 
CASE 9A (typical of 2 callouts): The dimensions were “3’-0” MIN. ~ TO FACE OF 
GUARDRAIL”.  are now revised to read “5’-0” MIN ~ TO FACE OF GUARDRAIL”. 
 
C-4b 
DELETED 
 
C-4f 
Sheet 1, BULLNOSE GRADING PLAN: Slopes shall be not steeper than 10H:1V for the 
bullnose guardrail system including slopes into the guardrail face to 1 foot behind the 
guardrail post. 
 
Sheet 2, POST 1R & 1L, 2R & 2L, 3R TO 8R and 3L TO 8L, 9R TO 12 R and 9L TO 12L 
elevation view details: Slopes into the guardrail face to 1 foot behind the guardrail post shall 
not be steeper than 10H:1V. 
 
Sheet 3, SECTION B, callout – was: “THE NUT SHALL BE ASTM A563D STEEL, AND 
GALVANIZED ACCORDING TO STANDARD SPEC. 9-16.3(3).” Is revised to read: ”THE 
NUT SHALL BE ASTM A307 STEEL, AND GALVANIZED ACCORDING TO STANDARD 
SPEC. 9-16.3(3).” 
 
C-20.14 
CASE 3-31: The dimension was “5’-0” MIN” from the back of guardrail to the center of 
railroad signal support is now revised to “5’-0” MIN” from face of guardrail to the front edge 
of the railroad signal support. 
 
Note 3, was – “The slope from the edge of the shoulder into the face of the guardrail cannot 
exceed 10H : 1V when the face of the guardrail is less than 12’ – 0” from the edge of the 
shoulder.” is revised to read: “The slope from the edge of the shoulder into the face of the 
guardrail cannot be steeper than 10H : 1V when the face of the guardrail is less than 12’ – 
0” from the edge of the shoulder. The slope from the edge of the shoulder into the face of 
the guardrail cannot be steeper than 6H : 1V when the guardrail is 12’ – 0” or more from the 
edge of the shoulder.” 
 
C-20.18 
ALL CASES: The dimensions were “3’-0” MIN” from the face of guardrail to the front edge of 
the fixed feature are now revised to “5’-0” MIN” from the face of guardrail to the front edge of 
the fixed feature. 
 
Note 1, was – “The slope from the edge of the shoulder into the face of the guardrail should 
not exceed 10H : 1V when the guardrail is within 12’ – 0” from the edge of the shoulder.” Is 
revised to read: “The slope from the edge of the shoulder into the face of the guardrail 
should not be steeper than 10H : 1V when the guardrail is less than 12’ – 0” from the edge 
of the shoulder. The slope from the edge of the shoulder into the face of the guardrail should 
not be steeper than 6H : 1V when the guardrail is 12’ – 0” or more from the edge of 
shoulder.” 
 
C-22.14 
DELETED 
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C-22.16 
Note 3, formula, was: “Elevation G = (Elevation S – D x (0.1) + 31” is revised to read: 
“Elevation G = (Elevation S – D x (0.1) + 31/12” 
 
C-22.40 
PLAN VIEW, MSKT-SP-MGS (TL-3) SHOWN: The dimension was “4’-0” MIN” from the face 
of the terminal to the edge of the widened embankment is now revised to “4’-0” MIN” from 
the back of the terminal post to the edge of the widened embankment. 
 
Elevation View, MSKT-SP-MGS (TL-3), dimension, MSKT-SP-MGS (TL-3) SYSTEM 
LENGTH = 50’ – 0” , dimension is revised to read: 46’ – 101/2” 
 
Elevation View, SOFTSTOP (TL-3), dimension, SOFTSTOP (TL-3) SYSTEM 
LENGTH = 50’ – 9 1/2”, dimension is revised to read: 50’ – 10 1/2” 
 
Note 6, was – “…a maximum taper of 25.4 : 1 or flatter is allowed over the system length of 
50’ – 9 ½” with a maximum…” is revised to read: “…a maximum taper of 25.44 : 1 or flatter 
is allowed over the system length of 50’ – 10 ½” with a maximum…” 
 
C-22.45 
PLAN VIEW, MSKT-SP-MGS (TL-2) SHOWN: The dimension was “4’-0” MIN” from the face 
of the terminal to the edge of the widened embankment is now revised to “4’-0” MIN” from 
the back of the terminal post to the edge of the widened embankment. 
 
Elevation View, MSKT-SP-MGS (TL-2), dimension, MSKT-SP-MGS (TL-2) SYSTEM 
LENGTH = 25’ – 0”, dimension is revised to read 34’ – 4 1/2” 
 
Elevation View, SOFTSTOP (TL-2), dimension, SOFTSTOP (TL-2) SYSTEM 
LENGTH = 38’ – 3 1/2”, dimension is revised to read 38’ – 4 1/2” 
 
Note 6, was – “…flare of 38.29 : 1 or flatter is allowed over the system length of 38’ – 3 ½” 
with a maximum…” is revised to read: “…flare of 38.38 : 1 or flatter is allowed over the 
system length of 38’ – 4 ½” with a maximum…” 
 
C-25.26 
Elevation View, TYPE 23: The guardrail height dimension was 2’-8” from the top of the thrie 
beam to the top of the bridge curb is now revised to 2’-8” from the top of the thrie beam to 
the top of the ground line. 
 
C-25.80 
Plan View, callout, was – “12” (IN) BLOCKOUT” is revised to read; “12” (IN) or 8” (IN) 
BLOCKOUT (12” (IN) SHOWN)” 
Elevation View, add labels to posts (below view); beginning at left side of view – Label Posts 
as follows; POST 1, POST 2 through POST 6”. 
General Notes, add Note 6. Note reads as follows; “6.  Post 1 shall use an 8 inch blockout, 
and posts 2 through post 6 shall use 12 inch or 8 inch blockouts.” 
 
C-40.14 
DELETED 
 
C-90.10 
DELETED 
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D-10.10 
Wall Type 1 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT Bridge Design Manual (BDM) and the revisions stated 
in the 11/3/15 Bridge Design memorandum. 
 
D-10.15 
Wall Type 2 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT BDM and the revisions stated in the 11/3/15 Bridge 
Design memorandum. 
 
D-10.20 
Wall Type 3 may be used in all cases.  The last sentence of Note 6 on Wall Type 3 shall be 
revised to read: The seismic design of these walls has been completed using a site adjusted 
(effective) peak ground acceleration of 0.32g. 
 
D-10.25 
Wall Type 4 may be used in all cases.  The last sentence of Note 6 on Wall Type 4 shall be 
revised to read: The seismic design of these walls has been completed using a site adjusted 
(effective) peak ground acceleration of 0.32g. 
 
D-10.30 
Wall Type 5 may be used in all cases. 
 
D-10.35 
Wall Type 6 may be used in all cases. 
 
D-10.40 
Wall Type 7 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT BDM and the revisions stated in the 11/3/15 Bridge 
Design memorandum. 
 
D-10.45 
Wall Type 8 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT BDM and the revisions stated in the revisions stated in 
the 11/3/15 Bridge Design memorandum. 
 
D-15.10 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” are 
withdrawn.  Special designs in accordance with the current WSDOT BDM are required in 
place of these STD Plans.  
 
D-15.20 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” are 
withdrawn.  Special designs in accordance with the current WSDOT BDM are required in 
place of these STD Plans. 
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D-15.30 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” are 
withdrawn.  Special designs in accordance with the current WSDOT BDM are required in 
place of these STD Plans. 
 
F-10.12 
Section Title, was – “Depressed Curb Section” is revised to read: “Depressed Curb and 
Gutter Section” 
 
F-10.40 
“EXTRUDED CURB AT CUT SLOPE”, Section detail - Deleted 
 
F-10.42 
DELETE – “Extruded Curb at Cut Slope” View 
 
H-70.20 
Sheet 2, Spacing Detail, Mailbox Support Type 1, reference to Standard Plan I-70.10 is 
revised to H-70.10 
 
I-30.30 
8” Diameter Wattle Spacing Table, lower left corner, was –“Slope:1H : 1V, Maximum 
Spacing:10’ – 0”” is revised to read: “Slope:1H : 1V, Maximum Spacing:8’ – 0””. 
 
J-10.21 
Note 18, was – “When service cabinet is installed within right of way fence, see Standard 
Plan J-10.22 for details.” Is revised to read; “When service cabinet is installed within right of 
way fence, or the meter base is mounted on the exterior of the cabinet, see Standard Plan 
J-10.22 for details.” 
 
J-10.22 
Key Note 1, was – “Meter base per serving utility requirements~ as a minimum, the meter 
base shall be safety socket box with factory-installed test bypass facility that meets the 
requirements of EUSERC drawing 305.” Is revised to read; “Meter base per serving utility 
requirements~ as a minimum, the meter base shall be safety socket box with factory-
installed test bypass facility that meets the requirements of EUSERC drawing 305. When 
the utility requires meter base to be mounted on the side or back of the service cabinet, the 
meter base enclosure shall be fabricated from type 304 stainless steel.” 
Key Note 4, “Test with (SPDT Snap Action, Positive close 15 Amp – 120/277 volt “T” rated). 
Is revised to read: “Test Switch (SPDT snap action, positive close 15 amp – 120/277 volt “T” 
rated).” 
Key Note 14, was – “Hinged dead front with ¼ turn fasteners or slide latch.” Is revised to 
read; “Hinged dead front with ¼ turn fasteners or slide latch. ~ Dead front panel bolts shall 
not extend into the vertical limits of the breaker array(s).” 
Key Note 15, was – “Cabinet Main Bonding Jumper. Buss shall be 4 lug tinned copper. See 
Cabinet Main bonding Jumper detail, Standard Plan J-3b.“ is revised to read; “Cabinet Main 
Bonding Jumper Assembly ~ Buss shall be 4 lug tinned copper ~ See Standard Plan J-
10.20 for Cabinet Main Bonding Jumper Assembly details.” 
Note 1, was – “…socket box mounting detail, see Standard Plan J-3b.” is revised to read to 
read: “…socket box mounting detail, see Standard Plan J-10.20.” 
Note 6, was – “…See door hinge detail, Standard Plan J-3b.” is revised to read: “…See door 
hinge detail, Standard Plan J-10.20.” 
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J-20.10 
Add Note 5, “5. One accessible pedestrian signal assembly per pedestrian pushbutton post.” 
 
J-20.11 
Sheet 2, Foundation Detail, Elevation, callout – “Type 1 Signal Pole” is revised to read: 
“Type PS or Type 1 Signal Pole” 
Sheet 2, Foundation Detail, Elevation, add note below Title, “(Type 1 Signal Pole Shown)” 
Add Note 6, “6. One accessible pedestrian signal assembly per pedestrian pushbutton post.” 
 
J-20.26 
Add Note 1, “1. One accessible pedestrian pushbutton station per pedestrian pushbutton 
post.” 
 
J-20.16 
View A, callout, was – LOCK NIPPLE, is revised to read; CHASE NIPPLE 
 
J-21.10 
Sheet 1, Elevation View, Round Concrete Foundation Detail, callout – “ANCHOR BOLTS ~ 
¾” (IN) x 30” (IN) FULL THREAD ~ THREE REQ’D. PER ASSEMBLY” IS REVISED TO 
READ: “ANCHOR BOLTS ~ ¾” (IN) x 30” (IN) FULL THREAD ~ FOUR REQ’D. PER 
ASSEMBLY” 
Sheet 1 of 2, Elevation view (Round), add dimension depicting the distance from the top of 
the foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR.. Delete “(TYP.)” from the 
2 ½” CLR. dimension, depicting the distance from  the bottom of the foundation to find 2 # 4 
reinf. Bar. 
Sheet 1 of 2, Elevation view (Square), add dimension depicting the distance from the top of 
the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from the 2 
½” CLR. dimension, depicting the distance from  the bottom of the foundation to find 1 # 4 
reinf. Bar. 
Sheet 2 of 2, Elevation view (Round), add dimension depicting the distance from the top of 
the foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from the 2 
½” CLR. dimension, depicting the distance from  the bottom of the foundation to find 2 # 4 
reinf. Bar. 
Sheet 2 of 2, Elevation view (Square), add dimension depicting the distance from the top of 
the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from the 2 
½” CLR. dimension, depicting the distance from  the bottom of the foundation to find 1 # 4 
reinf. Bar. 
Detail F, callout, “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque Clamping Bolts 
(see Note 3)” is revised to read; “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque 
Clamping Bolts (see Note 1)” 
Detail F, callout, “3/4” (IN)  x 2’ –  6” Anchor Bolt (TYP.) ~ Four Required (See Note 4)” is 
revised to read; “3/4” (IN)  x 2’ –  6” Anchor Bolt (TYP.) ~ Three Required (See Note 2)” 
 
J-21.15 
Partial View, callout, was – LOCK NIPPLE ~ 1 ½” DIAM., is revised to read; CHASE 
NIPPLE ~ 1 ½” (IN) DIAM. 
 
J-21.16 
Detail A, callout, was – LOCKNIPPLE, is revised to read; CHASE NIPPLE 
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J-22.15 
Ramp Meter Signal Standard, elevation, dimension 4’ - 6” is revised to read; 6’-0” 
(2x) Detail A, callout, was – LOCK NIPPLE ~ 1 ½” DIAM. is revised to read; CHASE NIPPLE 
~ 1 ½” (IN) DIAM. 
 
J-40.10 
Sheet 2 of 2, Detail F, callout, “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 12” S. S. 
FLAT WASHER” is revised to read; “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 1/2” (IN) 
S. S. FLAT WASHER” 
 
J-60.14 
All references to J-16b (6x) are revised to read; J-60.11 
 
K-80.30 
In the NARROW BASE, END view, the reference to Std. Plan C-8e is revised to Std. Plan K-
80.35 
Plan Title, was “ALTERNATIVE TEMPORARY CONC. BARRIER (F-SHAPE)” is revised to 
read: “CONCRETE BARRIER TYPE F” 
 
The following are the Standard Plan numbers applicable at the time this project was 
advertised.  The date shown with each plan number is the publication approval date shown 
in the lower right-hand corner of that plan.  Standard Plans showing different dates shall not 
be used in this contract. 

 
A-10.10-00........8/7/07 A-40.00-00.........8/11/09 A-50.30-00…....11/17/08 
A-10.20-00......10/5/07 A-40.10-03.........12/23/14 A-50.40-00…....11/17/08 
A-10.30-00......10/5/07 A-40.15-00.........8/11/09 A-60.10-03........12/23/14 
A-20.10-00......8/31/07 A-40.20-04.........1/18/17 A-60.20-03.........12/23/14 
A-30.10-00......11/8/07 A-40.50-02.........12/23/14 A-60.30-01..........6/28/18 
A-30.30-01......6/16/11 A-50.10-00…....11/17/08 A-60.40-00..........8/31/07 
A-30.35-00.......10/12/07 A-50.20-01…......9/22/09  

 
B-5.20-02........1/26/17 B-30.50-03.........2/27/18 B-75.20-02..........2/27/18 
B-5.40-02.........1/26/17 B-30.70-04.........2/27/18 B-75.50-01..........6/10/08 
B-5.60-02.........1/26/17 B-30.80-01..........2/27/18 B-75.60-00............6/8/06 
B-10.20-02........3/2/18 B-30.90-02........1/26/17 B-80.20-00.........6/8/06 
B-10.40-01........1/26/17 B-35.20-00..........6/8/06 B-80.40-00.........6/1/06 
B-10.70-00……1/26/17 B-35.40-00..........6/8/06 B-85.10-01.........6/10/08 
B-15.20-01........2/7/12 B-40.20-00..........6/1/06 B-85.20-00..........6/1/06 
B-15.40-01........2/7/12 B-40.40-02........1/26/17 B-85.30-00..........6/1/06 
B-15.60-02........1/26/17 B-45.20-01..........7/11/17 B-85.40-00..........6/8/06 
B-20.20-02.......3/16/12 B-45.40-01..........7/21/17 B-85.50-01.........6/10/08 
B-20.40-04.......2/27/18 B-50.20-00..........6/1/06 B-90.10-00….......6/8/06 
B-20.60-03.......3/15/12 B-55.20-02..........2/27/18 B-90.20-00..........6/8/06 
B-25.20-02........2/27/18 B-60.20-01..........6/28/18 B-90.30-00..........6/8/06 
B-25.60-02.........2/27/18 B-60.40-01..........2/27/18 B-90.40-01..........1/26/17 
B-30.10-03.........2/27/18 B-65.20-01..........4/26/12 B-90.50-00..........6/8/06 
B-30.15-00……..2/27/18 B-65.40-00..........6/1/06 B-95.20-01..........2/3/09 
B-30.20-04.........2/27/18 B-70.20-00..........6/1/06 B-95.40-01..........6/28/18 
B-30.30-03.........2/27/18 B-70.60-01..........1/26/17  
B-30.40-03..........2/27/18   
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C-1....................7/12/16 C-20.15-02..........6/11/14 C-40.18-03........7/21/17 
C-1a.................7/14/15 C-20.18-02..........6/11/14 C-70.10-01........6/17/14 
C-1b...................7/14/15 C-20.19-02..........6/11/14 C-75.10-01........6/11/14 
C-1d................10/31/03 C-20.40-06..........7/21/17 C-75.20-01........6/11/14 
C-2c..................6/21/06 C-20.41-01..........7/14/15 C-75.30-01........6/11/14 
C-2p..................10/31/03 C-20.42-05..........7/14/15 C-80.10-01........6/11/14 
C-3a...................10/4/05 C-20.45.01...........7/2/12 C-80.20-01........6/11/14 
C-4e....................7/15/16 C-22.16-06........7/21/17 C-80.30-01........6/11/14 
C-4f...................7/2/12 C-22.40-06........7/21/17 C-80.40-01........6/11/14 
C-6.....................7/15/16 C-22.45-03........7/21/17 C-80.50-00........4/8/12 
C-6a................10/14/09 C-23.60-04........7/21/17 C-85.10-00........4/8/12 
C-7.....................6/16/11 C.24.10-01........6/11/14 C-85.11-00........4/8/12 
C-7a...................6/16/11 C-25.20-06........7/14/15 C-85.14-01........6/11/14 
C-8.....................2/10/09 C-25.22-05........7/14/15 C-85.15-01........6/30/14 
C-8a...................7/25/97 C-25.26-03........7/14/15 C-85.16-01........6/17/14 
C-8b....................2/29/16 C-25.30-00…….6/28/18 C-85-18-01........6/11/14 
C-8e....................2/21/07 C-25.80-04........7/15/16 C-85.20-01........6/11/14 
C-8f.....................6/30/04 C-40.16-02........7/2/12  
C-16a.................7/21/17   
C-20.10-04.........7/21/17   
C-20.11-00……..7/21/17   
C-20.14-03..........6/11/14   
 
D-2.04-00........11/10/05 D-2.48-00........11/10/05 D-3.17-02……5/9/16 
D-2.06-01........1/6/09 D-2.64-01........1/6/09 D-4.................12/11/98 
D-2.08-00........11/10/05 D-2.66-00........11/10/05 D-6...................6/19/98 
D-2.14-00........11/10/05 D-2.68-00........11/10/05 D-10.10-01......12/2/08 
D-2.16-00........11/10/05 D-2.80-00........11/10/05 D-10.15-01......12/2/08 
D-2.18-00........11/10/05 D-2.82-00........11/10/05 D-10.20-00.........7/8/08 
D-2.20-00........11/10/05 D-2.84-00........11/10/05 D-10.25-00.........7/8/08 
D-2.32-00........11/10/05 D-2.86-00........11/10/05 D-10.30-00.........7/8/08 
D-2.34-01........1/6/09 D-2.88-00........11/10/05 D-10.35-00.........7/8/08 
D-2.36-03........6/11/14 D-2.92-00........11/10/05 D-10.40-01......12/2/08 
D-2.42-00........11/10/05 D-3.09-00........5/17/12 D-10.45-01......12/2/08 
D-2.44-00........11/10/05 D-3.10-01……5/29/13 D-15.10-01......12/2/08 
D-2.60-00........11/10/05 D-3.11-03……6/11/14 D-15.20-03........5/9/16 
D-2.62-00........11/10/05 D-3.15-02……6/10/13 D-15.30-01......12/02/08 
D-2.46-01........6/11/14 D-3.16-02……5/29/13  
 
E-1....................2/21/07 E-4....................8/27/03 
E-2....................5/29/98 E-4a..................8/27/03 
 
F-10.12-03.......6/11/14 F-10.62-02........4/22/14 F-40.15-03........6/29/16 
F-10.16-00.......12/20/06 F-10.64-03........4/22/14 F-40.16-03........6/29/16 
F-10.18-01.........7/11/17 F-30.10-03........6/11/14 F-45.10-02........7/15/16 
F-10.40-03...........6/29/16 F-40.12-03........6/29/16 F-80.10-04........7/15/16 
F-10.42-00.........1/23/07 F-40.14-03........6/29/16  
 
G-10.10-00........9/20/07 G-25.10-04.......6/10/13 G-90.10-03……7/11/17 
G-20.10-02........6/23/15 G-30.10-04.......6/23/15 G-90.11-00……4/28/16 
G-22.10-04..........6/28/18 G-50.10-03.......6/28/18 G-90.20-05……7/11/17 
G-24.10-00......11/8/07 G-60.10-04.......6/28/18 G-90.30-04……7/11/17 
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G-24.20-01......2/7/12 G-60.20-02.......6/18/15 G-90.40-02……4/28/16 
G-24.30-02......6/28/18 G-60.30-02.......6/18/15 G-95.10-02........6/28/18 
G-24.40-07.....6/28/18 G-70.10-03.......6/18/15 G-95.20-03........6/28/18 
G-24.50-04.....7/11/17 G-70.20-04.......7/21/17 G-95.30-03........6/28/18 
G-24.60-05.....6/28/18 G-70.30-04.......7/21/17  
 
H-10.10-00..........7/3/08 H-32.10-00.......9/20/07 H-70.10-01......2/7/12 
H-10.15-00..........7/3/08 H-60.10-01.........7/3/08 H-70.20-01......2/16/12 
H-30.10-00......10/12/07 H-60.20-01.........7/3/08 H-70.30-02......2/7/12 
 
I-10.10-01.........8/11/09 I-30.20-00.........9/20/07 I-40.20-00.........9/20/07 
I-30.10-02.........3/22/13 I-30.30-01.........6/10/13 I-50.20-01..........6/10/13 
I-30.15-02.........3/22/13 I-30.40-01.......6/10/13 I-60.10-01..........6/10/13 
I-30.16-00.........3/22/13 I-30.60-01.........3/7/18 I-60.20-01..........6/10/13 
I-30.17-00.........3/22/13 I-40.10-00.........9/20/07 I-80.10-02..........7/15/16 
 
J-10..................7/18/97 J-28.22-00.......8/07/07 J-50.25-00…….6/3/11 
J-10.10-03……6/3/15 J-28.24-01.......6/3/15 J-50.30-00…….6/3/11 
J-10.15-01........6/11/14 J-28.26-01......12/02/08 J-60.05-01…….7/21/16 
J-10.16-00……6/3/15 J-28.30-03......6/11/14 J-60.11-00…....5/20/13 
J-10.17-00……6/3/15 J-28.40-02......6/11/14 J-60.12-00…....5/20/13 
J-10.18-00……6/3/15 J-28.42-01.......6/11/14 J-60.13-00…....6/16/10 
J-10.20-01……6/1/16 J-28.43-01.......6/28/18 J-60.14-00……6/16/10 
J-10.21-00……6/3/15 J-28.45-03.......7/21/16 J-75.10-02……7/10/15 
J-10.22-00........5/29/13 J-28.50-03.......7/21/16 J-75.20-01……7/10/15 
J-10.25-00……7/11/17 J-28.60-02.......7/21/16 J-75.30-02…….7/10/15 
J-12.15-00……6/28/18 J-28.70-03.......7/21/17 J-75.40-02……6/1/16 
J-12.16-00……6/28/18 J-29.10-01.......7/21/16 J-75.41-01……6/29/16 
J-15.10-01........6/11/14 J-29.15-01.......7/21/16 J-75.45-02……6/1/16 
J-15.15-02……7/10/15 J-29.16-02.......7/21/16 J-80.10-00……6/28/18 
J-20.10-03........6/30/14 J-30.10-00…...6/18/15 J-80.15-00……6/28/18 
J-20.11-02........6/30/14 J-40.05-00……7/21/16 J-81.10-00……6/28/18 
J-20.15-03........6/30/14 J-40.10-04…...4/28/16 J-86.10-00……6/28/18 
J-20.16-02........6/30/14 J-40.20-03…...4/28/16 J-90.10-03…….6/28/18 
J-20.20-02........5/20/13 J-40.30-04……4/28/16 J-90.20-03…….6/28/18 
J-20.26-01........7/12/12 J-40.35-01……5/29/13 J-90.21-02……6/28/18 
J-21.10-04......6/30/14 J-40.36-02……7/21/17 J-90.50-00……6/28/18 
J-21.15-01......6/10/13 J-40.37-02……7/21/17  
J-21.16-01......6/10/13 J-40.38-01.......5/20/13  
J-21.17-01......6/10/13 J-40.39-00……5/20/13  
J-21.20-01......6/10/13 J-40.40-01……4/28/16  
J-22.15-02......7/10/15 J-45.36-00……7/21/17  
J-22.16-03......7/10/15 J-50.05-00……7/21/17  
J-26.10-03…..7/21/16 J-50.10-00…….6/3/11  
J-26.15-01…..5/17/12 J-50.11-01…….7/21/17  
J-26.20-01…..6/28/18 J-50.12-01…….7/21/17  
J-27.10-01…..7/21/16 J-50.15-01…….7/21/17  
J-27.15-00…..3/15/12 J-50.16-01…….3/22/13  
J-28.10-01......5/11/11 J-50.20-00…….6/3/11  
 
K-70.20-01.......6/1/16   
K-80.10-01.......6/1/16   
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K-80.20-00.....12/20/06   
K-80.30-00.......2/21/07   
K-80.35-00.......2/21/07   
K-80.37-00.......2/21/07   
 
L-10.10-02........6/21/12 L-40.10-02........6/21/12 L-70.10-01.......5/21/08 
L-20.10-03........7/14/15 L-40.15-01........6/16/11 L-70.20-01.......5/21/08 
L-30.10-02........6/11/14 L-40.20-02........6/21/12  
 
M-1.20-03.........6/24/14 M-12.10-01……6/28/18 M-40.10-03......6/24/14 
M-1.40-02.........6/3/11 M-15.10-01........2/6/07 M-40.20-00...10/12/07 
M-1.60-02.........6/3/11 M-17.10-02........7/3/08 M-40.30-01......7/11/17 
M-1.80-03.........6/3/11 M-20.10-02........6/3/11 M-40.40-00......9/20/07 
M-2.20-03.........7/10/15 M-20.20-02........4/20/15 M-40.50-00......9/20/07 
M-2.21-00……7/10/15 M-20.30-04........2/29/16 M-40.60-00......9/20/07 
M-3.10-03.........6/3/11 M-20.40-03........6/24/14 M-60.10-01......6/3/11 
M-3.20-02.........6/3/11 M-20.50-02........6/3/11 M-60.20-02......6/27/11 
M-3.30-03.........6/3/11 M-24.20-02.......4/20/15 M-65.10-02......5/11/11 
M-3.40-03.........6/3/11 M-24.40-02.......4/20/15 M-80.10-01......6/3/11 
M-3.50-02.........6/3/11 M-24.50-00.......6/16/11 M-80.20-00......6/10/08 
M-5.10-02.........6/3/11 M-24.60-04.......6/24/14 M-80.30-00......6/10/08 
M-7.50-01.........1/30/07 M-24.65-00……7/11/17  
M-9.50-02.........6/24/14 M-24.66-00……7/11/17  
M-9.60-00……..2/10/09   
M-11.10-02........7/11/17   

 
 


